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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION 00010 - SOLICITATION CONTRACT FORM
The required response date/time has changed from 22-Oct-2009 02:00 PM to 28-Oct-2009 11:00 AM.

The required performance has changed from :
ROTARY WING RAMP PHASE I, KANDAHAR AIR FIELD (KAF), KANDAHAR, AFGHANISTANPROJECT
IS A DESIGN/BUILD, FIRM FIXED PRICE CONSTRUCTION CONTRACT.
NAICS CODE: 237310
SIZE STANDARD: $33.5 MILLION
POP - 270 DAYS FROM RECEIPT OF NOTICE TO PROCEED
USACE-AES POC:
EVAN B. CARTER
CONTRACTING SPECIALIST
US: 540-667-3173; AF: 070-663-5155 evan.b.carter@usace.army.mil

to

ROTARY WING RAMP PHASE II, KANDAHAR AIR FIELD (KAF), KANDAHAR, AFGHANISTANPROJECT
IS A DESIGN/BUILD, FIRM FIXED PRICE CONSTRUCTION CONTRACT.

NAICS CODE: 237310

SIZE STANDARD: $33.5 MILLION

POP - 270 DAYS FROM RECEIPT OF NOTICE TO PROCEED

USACE-AES POC:HAMILTON BATISTA

CONTRACTING SPECIALIST

US: 540-667-5520; Hamilton.batista@usace.army.mil.

SECTION 00100 - BIDDING SCHEDULE/INSTRUCTIONS TO BIDDERS

The following have been modified:
SECTION 00110

SECTION 00110
Rotary Wing Phase 11, Kandahar Air Field (KAF)
(DESIGN-BUILD) - BEST VALUE
PROPOSAL PREPARATION
1. INQUIRIES
Perspective offerors should submit inquiries related to this solicitation by writing or calling the following
(collect calls will not be accepted):

All questions will be submitted in writing by e-mail to:

Mr. Hamilton Batista
E-MAIL ADDRESS: Hamilton.batista@usace.army.mil

Please include the solicitation number, and project title with your questions. Written inquiries must be
received by this office not later than 5 calendar days prior to the date set for receipt of offers.

Oral explanations or instructions are not binding. Any information given to an Offeror which impacts the
solicitation and/or offer will be given in the form of a written amendment to the solicitation.
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As this is a competitive negotiation acquisition, there is no public bid opening and no information will be
given out as to the number of offerors or the results of the competition until all awards are made.

2. DIRECTIONS FOR SUBMITTING PROPOSALS:
Offers must be in sealed envelopes/packages, marked and addressed as follows:

MARK PACKAGES:
Solicitation No. W917PM-09-R-0120
Offer Closing Date: 28 October 2009

Offer Closing Time: Proposals must be received at the gate ECP-3, Kandahar Air Field,
Kandahar, Afghanistan between 09:00 t011:00 A.M. Afghanistan Time or to the U.S. Corps of Engineer
Compound (USACE) Contracting Office 720 KAF Road Kandahar Air Field across from the bazaar.

ADDRESS PACKAGES TO:
Hamilton Batista
USACE-AES

APO-AE 09355

Special Instruction Pertaining to Hand Carried Offers: All Contractors submitting proposals must notify
USACE Contracting Office personnel Hamilton Batista or Evan Carter by e-mail to request a letter of
approval to Hand-Carry proposals through the gate at ECP-3 Kandahar Air Field, by no later than 21
October 2009.

3. PRE-PROPOSAL CONFERENCE /SITE VISIT

The Pre-proposal Conference and Site Visit will be held jointly. Please contract Mr. Michael Bell no later
than 72 Hours before the scheduled site visit. The Site Visit/Pre-Proposal Conference is scheduled for 18
OCTOBER 2009 at 1300 Hrs Local Time (Kandahar). The request form included in Amendment 01 must
be submitted if an Offeror wishes to attend the meeting. Contact Information:

Mr. Michael F. Bell
Michael.f.bell@usace.army.mil

IMPORTANT NOTES. (1) Remarks and explanations addressed during the conference shall not qualify
or alter the terms and conditions of the solicitation. (2) The terms and conditions of the solicitation remain
unchanged unless the solicitation is formally amended in writing.

4. TELEGRAPHIC OFFERS - - TELEGRAPHIC OFFERS ARE NOT ACCEPTABLE.

However, offers may be withdrawn by written or telegraphic notice. Any telegram to withdraw an offer
sent to this office must be received in the office designated in the Request for Proposal (RFP) for receipt
of offers not later than the exact date and time set for receipt of proposals. A telegraphic withdrawal of an
offer received in such office by telephone from the receiving telegraph office not later than the exact date
and time set for receipt of proposals shall be considered. However, the telephone message shall be
confirmed by the telegraph company by sending a copy of the written telegram that formed the basis for
the telephone call. The written telegram shall be sealed in an envelope by a proper official and sent to the
office designated in the RFP for receipt of offers. The official shall write on the envelope (1) the date and
time of receipt and by whom, and (2) the number of the RFP, and shall sign the envelope. The Offeror is
responsible to inform the telegraph company of these requirements. No one from this office will be
dispatched to the local telegraph office to pick up any telegram for any reason.
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5. FACSIMILE OFFERS
Facsimile offers, modifications thereto, or cancellations of offers will not be accepted.

6. PROPOSAL SUBMISSION REQUIREMENTS AND INSTRUCTIONS

a. REQUIREMENT FOR SEPARATE PRICE AND TECHNICAL PROPOSALS.

(1) Each Offeror must submit both a Price Proposal and a Technical Proposal. The Price
Proposal and the Technical Proposal must be submitted as separate volumes. Ensure that the
outside of each separate volume is clearly marked to indicate its contents; and the identity of the
offeror. Additionally, clearly identify the “original” cost/price proposal and the “original”
technical proposal on the outside cover.

(2) Both the Price Proposal and the Technical Proposal must be received by the closing
date and time set for receipt of proposals.

(3) No dollar amounts from the Price Proposal are to be included in the Technical
Proposal.

(4) All information intended to be evaluated as part of the Technical Proposal must be
submitted as part of the Technical Proposal. Do not cross-reference similar material in the Price
Proposal, or vice versa. Also, do not include links to websites in lieu of incorporating information
into your proposal.

(5) Do not include exceptions to the terms and conditions of the solicitation in either the
technical or price proposal. Should the offer include any standard company terms and conditions
that conflict with the terms and conditions of the solicitation, the offer may be determined
"unacceptable" and thus ineligible for award. Should the offeror have any questions related to
specific terms and conditions, these should be resolved prior to submission of the offer. The
Offeror must clearly describe in the Proposal Cover Sheet submitted with the Price Proposal any
exceptions to the contractual and/or technical terms and conditions of the solicitation contained in
the Offer.

b. DISCUSSIONS.

The Government intends to evaluate proposals and award a contract without discussions with
offerors (except clarifications as described in FAR 15.306(a)). Therefore, the offeror’s initial
proposal should contain the offeror’s best terms from a cost or price and technical standpoint. The
Government reserves the right to conduct discussions if the Contracting Officer later determines
them to be necessary. If the Contracting Officer determines that the number of proposals that
would otherwise be in the competitive range exceeds the number at which an efficient
competition can be conducted, the Contracting Officer may limit the number of proposals in the
competitive range to the greatest number that will permit an efficient competition among the most
highly rated proposals.

c. COST OR PRICING DATA.

Offerors are not required to submit Cost or Pricing Data with their offers.
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d. GENERAL INSTRUCTIONS.

(1) Submit only the hard-copy paper documents and the electronic files specifically
authorized and/or required elsewhere in this section. Do not submit excess information, to include
audio-visual materials, electronic media, etc.

(2) Use only 8 % by 11 inch paper for hard copy submissions, unless another paper size is
specifically authorized elsewhere in this section for a particular submission. Do not use fold-outs
(e.g.,11” x 14” or 11” x 17 sheets) unless specifically authorized in this section for a particular
submission. Do not use a font size smaller than 10, an unusual font style such as script, or
condensed print for any submission. All page margins must be at least 1 inch wide, but may
include headers and footers.

(3) The preferred method for assembling your proposals is to use three-ring binders;
however, the use of presshoard or other report covers with compression or other type fasteners is
acceptable. Do not use spring clamps or exceed the recommended capacity of the fastener or
binder. Do not use plastic multi-hole/spiral binding systems, heat binding systems, or other
systems which do not facilitate the ready insertion of additional pages.

(4) “Confidential” projects cannot be submitted to demonstrate capability unless all of the
information required for evaluation as specified herein can be provided to the Government as part
of the Offeror’s technical proposal. Offerors that include in their proposals information that they
do not want disclosed to the public for any purpose, or used by the Government except for
evaluation purposes, must be clearly marked in accordance with the instructions at FAR 52.215-1,
“Instructions to Offerors— Competitive Acquisition”, paragraph (), “Restriction on disclosure
and use of data”.

(5) In the case of an Offeror that is part of a large, multi-segmented business concern,
provide information directly pertaining to the specific segment of the business concern (i.e., the
division, group, unit, etc.) that will perform work under the prospective contract.

(6) For submissions with page limitations, the pages will be counted as follows: One side
of the paper is one page; information on both the back and front of one sheet of paper will be
counted as two pages. Where authorized, fold-out pages (11" x 14" or 11" x 17") will count as
one page. Pages furnished for organizational purposes only, such as a “Table of Contents” or
divider tabs, are not included in the page limitation.

e. SPECIFIC INSTRUCTIONS FOR THE PRICE PROPOSAL

(1) Number of Sets of the Price Proposal. Submit the ORIGINAL and ONE additional
hard copy set of the Price Proposal.

(2) Size Restrictions and Page Limits. Use only 8 %2” x 11” pages. There are no page
limits set for the price proposal. However, limit your response to information required by this
solicitation. Excess information will not be considered in the Government’s evaluation.

(3) Format and Contents of the Price Proposal and List of Tabs. The Price Proposal shall
be appropriately labeled as such and shall be organized as indicated in the following chart. Note:
If the Offeror is not required to submit any information under a listed Tab in accordance with the
instructions below, that tab can be omitted. However, do not renumber the subsequent tabs.
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TAB CONTENTS OF THE PRICE PROPOSAL
#1 The Proposal Cover Sheet
#2 The SF1442 and Acknowledgement of Amendments
#3 Section 00010, Pricing Schedule
#4 Representations, Certifications, and Other Statements of Offerors
#5 JV Agreement, if applicable.

(4) Detailed Submission Instructions for the Price Proposal

TAB 1: The proposal cover sheet is required by FAR 52.215-1(2) (c) (i)-(v) and must be
submitted by all offerors. This provision, titled “Instructions to Offerors Competitive
Acquisition,” and the format for the proposal cover sheet are furnished elsewhere in this section.

TAB 2: The SF 1442, Solicitation, Offer, and Award is to be completed by all Offerors
and duly executed with an original signature by an official authorized to bind the company in
accordance with FAR 4.102. Any and all amendments must be acknowledged by all Offerors in
accordance with the instructions on the Standard Form 30, Amendment of Solicitation.

TAB 3: Section 00010, Pricing Schedule is to be completed in its entirety by all Offerors.
See Section 00010 with attached notes, for further instructions.

TAB 4: All Offerors must have electronically completed the annual representations and
certifications on the “Online Representations and Certifications Application” (ORCA) website or
respond with the completed representations / certifications found in the solicitation.. The offerors
are responsible for ensuring that these on-line Representations and Certifications are updated as
necessary to reflect changes, but at least annually to ensure that they are kept current, accurate
and complete. Additionally, the offeror must also complete and return the “Representations,
Certifications, and Other Statements of Offerors” included in the solicitation. If the offeror is a
Joint Venture, all participants must separately complete both the ORCA Representations and
Certifications.

TAB 5: If the Offeror is a Joint Venture (JV), include a copy of the JV Agreement. If a
JV Agreement has not yet been finalized/approved, indicate its status. JV Agreements must
clearly indicate the percentages of the JV participants, in particular the percent of the controlling
party, and a clear delineation of responsibilities and authorities between the JV parties.

f. SPECIFIC INSTRUCTIONS FOR THE TECHNICAL PROPOSAL

(1) Number of Sets of the Technical Proposal. Submit the (1) ORIGINAL and (3) additional sets of the

written Technical Proposal, with each set separately packaged.

(2) Format and Contents of the Technical Proposal and List of Tabs. The original and all
copies of the technical proposal will be appropriately labeled as such. Each set shall be organized
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using the tabs specified in the following chart. Note: The main tabs directly correlate to the
evaluation factors identified in Section 00120.

TAB CONTENTS OF THE TECHNICAL PROPOSAL

Factor #1 | EXPERIENCE

Factor #2 | PROJECT MANAGEMENT and SECURITY PLAN

Factor #3 | RESOURCES (Key Personnel and Capacity)

Factor #4 | PAST EVALUATIONS/PERFORMANCE

(3) Page Limitations. See paragraphs 6.d.(2) and 6.d.(6) above for format and page count
instructions. The following page limitations are established for each factor described above:

= Factor #1, Experience — Limited to One (1) Experience Form and Five (5) pages of
representative design information per project. Maximum 5 projects.

= Factor #2, Project Management and Security Plan — Limited to Six (6) pages total,
not including organizational charts

= Factor #3, Resources (Key Personnel and Capacity) — Limited to One (1) page for
each resume/Individual provided and three pages for capacity.

= Factor #4, Past Evaluations/Performance — Limited to One (1) page per project.

Tables of content, proposal cover letters, and tabs between proposal information do not count toward any
page limitations in the proposal.

(4) Detailed Submission Requirements for the Technical Proposal. The following is a
detailed description of the information to be submitted under each TAB.

(i) TAB 1: FACTOR 1, EXPERIENCE: Demonstrate the experience of the offeror and/or team,
including sub-contractors, on projects same/similar to that described in the solicitation. The projects
submitted must have been performed by the offeror and/or same team member(s) who will be providing
similar services under the prospective contract.

The Government will evaluate the relevant work experience of the offeror and their proposed team,
including subcontractors, on projects same/similar to that described in this solicitation. The Contractor
shall complete a minimum of three (3), but no more than five 5), “Experience Information” forms,
attached at the end of this section, in response to this factor. All blocks must be filled in and all data
should be accurate, current, and complete. All projects submitted must have been underway or completed
with the last five (5) years within US DOD’s CENTCOM area of authority including: Afghanistan,
Tajikistan, Iraq, Pakistan etc. At least one (1) of the projects provided must be valued at over $20 million
US, and all other projects must be at least $5 million US. All of the submitted projects must be design-
build projects underway or completed in the last five (5) years. For each project that included design, the
offer may also submit up to 5 pages of information representative of the design efforts of the project.
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(if) TAB 2: FACTOR 2, PROJECT MANAGEMENT AND SECURITY PLAN: Provide a
narrative that addresses the offeror’s project management and security plan. The plan must address the
following elements, as a minimum:

= Procedures used to manage the project, to include project management, quality control, and
safety.

= How the contractor plans to meet major design and construction project milestones in the
specifications that reflects completion of all work within the period of contract performance.

= Provide a narrative response that addresses timely delivery and receipt of equipment and
materials at the job site which coincides with the major construction project milestones and
provides for protection of equipment and materials to and from an isolated project site in a
hostile environment.

= Management of concurrent work on multiple job sites if it is applicable to this project.

= Security plan including construction materials procurement/transferring to the site, transiting
through base security, and site security including both constructed facilities and construction
materials storage.

The offeror shall include an organizational chart depicting lines of authority and responsibility for all
personnel/entities on the project, including subcontractors, from the lowest level to the corporate level.
The organizational chart shall clearly indicate which entity has overall authority for the contract and
identify by name and title the single Point of Contact to the Government for all project-related matters.

(iii) TAB 3: FACTOR 3, RESOURCES (Key Personnel and Capacity):
Sub-factor 3.1 - Key Personnel:

The Offeror must provide resume data for the following key personnel: Project Manager — Design, Project
Manager - Construction, Safety Officer, Quality Control Manager, Senior Architect, Senior Civil
Engineer, Senior Electrical Engineer, Senior Mechanical Engineer, Fire Protection Engineer, Construction
Superintendent/Foreman, and Project Security Manager. All key personnel shall have a degree (engineers
and project managers) in the field of work governed by the position they are assigned to and a minimum
of five (5) years of professional experience in their field (all key personnel). For example, a Civil
Engineer must have a degree in Civil Engineering and five (5) years of professional civil engineering
experience.

Key Personnel Requirement
Project Manager — Design A degree & minimum 5 years professional experience.
Project Manager - Construction A degree & minimum 5 years professional experience.
Quality Control Manager A degree & minimum 5 years professional experience.
Senior Civil Engineer A degree & minimum 5 years professional experience.
Senior Electrical Engineer A degree & minimum 5 years professional experience.
Senior Mechanical Engineer A degree & minimum 5 years professional experience.
Fire Protection Engineer A degree & minimum 5 years professional experience.
Construction Superintendent/Foreman Minimum 5 years professional experience.
Project Security Manager Minimum 5 years professional experience.
Safety Officer Minimum 5 years professional experience.

Resume information to be provided for personnel identified above shall be limited to no more than one
(1) page per person and shall include the following information as a minimum:
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Name and title

Project assignment

Name of firm with which associated

Years experience with this firm and with other firms

Education degree(s), year, specialization, if applicable

Active professional registration, year first registered, if applicable

Other experience and qualifications relevant to same/similar work required under this
Contract

e Whether the individual will be dedicated exclusively to the project described in this RFP, and
if not, the percentage of the individual’s time that will be exclusively dedicated to this
project.

The Government will evaluate the adequacy of the Offeror’s key personnel to successfully complete the
project in accordance with the requirements outlined in Section 00110.

The contractor shall address how it will have adequate personnel for the project described in this RFP in
light of any other ongoing projects and contractual commitments it may have within Afghanistan.

Sub-factor 3.2 - Capacity:

e The contractor shall submit a list of ALL current ongoing contracts, projects and commitments within
Afghanistan as a prime or subcontractor. The list shall include the contract number, contract amount,
original contract completion date, current official contract completion date and the current progress or
status (including estimated % completion and remaining principal tasks).

e The contractor shall identify the key personnel, plant, and equipment assigned to each of those
contracts or projects.

e The contractor shall identify key plant and equipment to be dedicated to the project described in this
RFP.

e The contractor shall provide a narrative that explains how award of this contract will affect current
contracts or projects and how the current contracts or projects will affect this contract if it is awarded
to the contractor.

e The contractor shall provide a narrative that explains their capability, plan, and available resources to
implement the project described in this RFP without adversely affecting current contracts or projects.

e The contractor shall provide a narrative that outlines its capacity and plan to produce, transport, and
place a sufficient volume of concrete to ensure completion within the contract performance period,
including daily concrete production (including plant to produce concrete), transport (including
equipment used to transport), and placement capability, within the constraints of the project site.

(iv) TAB 4: FACTOR 4, PAST EVALUATIONS/PERFORMANCE: For the projects listed
under Factor 1 — Experience, provide letters of recommendations, past performance evaluations, letters of
appreciation, commendations, and awards or certificates of appreciation. Following is the format you
should follow for your past performance submittal.

(The following projects are to be the same projects submitted under Factor 1 Experience)
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1. Project Name & Location:
2. Customer Point of Contact (Note: the Government may contact this customer to verify the information
provided on this form):

Name:
Address:
Phone number:
Email Address:

3. Problems encountered and corrective actions taken:
4. List Change Orders and their circumstances:
5. Project scheduled completion date and actual completion date:

IF the above dates are different, explain reason for the change.
6. Initial Project Budget (US Dollars) and Final Actual Project Cost (US Dollars):
7. Safety record and accident reports:

8. References (submit the following): Customer Satisfaction letters, Letters of Appreciation, Performance
Evaluations, Certification of Achievements, Letters of Recommendations.

The Contractor Performance Assessment Reporting System (to include ACASS, CCASS, and CPARS)
will be utilized to validate past performance ratings on Department of Defense contracts and any other
past performance information the Government deems necessary to evaluate a contractor’s past
performance. Firms without a history of past performance will be given a neutral rating.

The Government may contact any other sources for information regarding the offerors past performance
and on any projects. The government may contact references provided as part of Factor 1 — Experience
for information regarding the offeror’s past performance on the project and for the purposes of assessing
and verifying the scope of the work performed. Offerors should provide accurate, current, and complete
contact information for references provided in the project descriptions.

7. PROPOSAL COVER SHEET
PROPOSAL COVER SHEET
1. Solicitation Number:

2. The name, address, DUNS number, and telephone/facsimile numbers of the Offeror (and
electronic address if available).

3. A statement specifying the extent of agreement with all terms, conditions, and provisions
included in the solicitation and agreement to furnish any or all items upon which prices are offered at the
price set opposite each item. Statement to include any exceptions in technical or cost/price proposal or
exceptions inherent in Offeror’s standard terms and conditions.

4. Names, titles, and telephone and facsimile numbers (and electronic addresses if available) of
persons authorized to negotiate on the Offeror’s behalf with the Government in connection with this
solicitation.
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5. Name, title, and signature of person authorized to sign the proposal. Proposals signed by an
agent shall be accompanied by evidence of that agent’s authority, unless that evidence has been
previously furnished to the issuing office.

8. SOURCE SELECTION USING THE BEST VALUE PROCESS.

The Government will select the offer that represents the best value to the Government by using the trade-
off process described in FAR Part 15. This process permits tradeoffs between cost/price and technical
(“non-cost™) factors and allows the Government to accept other than the lowest priced offer or other than
the highest rated offer. The award decision will be based on a comparative assessment of proposals
against all source selection criteria in the solicitation. See Section 00120.

For the award decision, all evaluation factors other than cost or price, when combined, are more important
than price. All non price factors will be treated equally and all non price sub-factors will be treated
equally. The Government is concerned with striking the most advantageous balance between technical
merit (“quality”) and price to the Government (i.e., the price). The degree of importance of price could
become greater depending upon the equality of the technical proposals. If competing technical proposals
are determined to be essentially equal, price could become the controlling factor.
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EXPERIENCE INFORMATION
(To be completed by Contractor)

1. Contractor:
Name:

Address:

Number:

2. Contract /Task Order(TO) /Purchase Order (PO)

3. Contract/TO/PO Dollar Value:

4, Contract/TO /PO Status:
Complete

Completion Date (w/ extensions):

Active

5. Project Title:

Location:

6. Project Description:

7. Project Owner or Project Manager for the Client — provide:

Name:
Address:

Telephone Number and E-mail:

-END OF SECTION-
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SECTION 00120
SECTION 00120
Rotary Wing Phase 11, Kandahar Air Field (KAF)
(DESIGN-BUILD) - BEST VALUE
PROPOSAL EVALUATION AND CONTRACT AWARD

1. ELIGIBILITY FOR CONTRACT AWARD

In accordance with the FAR, no contract shall be entered into unless the contracting officer ensures that
all requirements of law, executive orders, regulations, and all other applicable procedures, including
clearances and approvals, have been met. This includes the FAR requirement that no award shall be made
unless the contracting officer makes an affirmative determination of responsibility. To be determined
responsible, a prospective contractor must meet the general standards in FAR Part 9 and any special
standards set forth in the solicitation.

2. SOURCE SELECTION USING THE BEST VALUE PROCESS

The Government will select the offer that represents the best value to the Government by using the trade-
off process described in FAR Part 15. This process permits tradeoffs between cost/price and technical
(“non-cost™) factors and allows the Government to accept other than the lowest priced offer. The award
decision will be based on a comparative assessment of proposals against all source selection criteria in the
solicitation.

3. RELATIVE IMPORTANCE OF PRICE TO THE TECHNICAL EVALUATION FACTORS

All evaluation factors other than cost or price, when combined, are more important than price. All non
price factors will be treated equally and all non price sub-factors will be treated equally. The Government
is concerned with striking the most advantageous balance between technical merit (“quality”) and price to
the Government (i.e., the price). The degree of importance of price could become greater depending upon
the equality of the technical proposals. If competing technical proposals are determined to be essentially
equal, price could become the controlling factor.

4. EVALUATION OF THE PRICE PROPOSALS

a. Price will be evaluated and considered but will not be scored or combined with other aspects of
the proposal evaluation. The proposed prices will be analyzed for reasonableness. They may also be
analyzed to determine whether they are realistic for the work to be performed; reflect a clear
understanding of the requirements; and are consistent with the Offeror’s Technical Proposal.
Additionally, all offers will be analyzed for unbalanced pricing.

b. The price will be used along with the technical evaluation to make a selection for award. Since
evaluation of the price proposal will represent a portion of the total evaluation, it is possible that an
offeror might not be selected for award because of unreasonable, unrealistic, or incomplete price proposal
information. The Government will evaluate the format and clarity of the price proposal.

c. Other Award Factors: The Contracting Officer shall consider several factors in the selection
process which are important, but not quantified, such as:
(1) Agreement by the offeror to all general and special contract provisions and clauses.
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(2) Determination of responsibility of the contractor by the Contracting Officer in
accordance with the provisions of the Federal Acquisition Regulation, Part 9.1. In order
to be determined responsible, a prospective contractor must:

(a) Have adequate financial resources to perform the contract or the ability to obtain
them.

(b) Be able to comply with the required or proposed delivery or performance schedule
taking into consideration all existing commercial and Governmental business
commitments.;

(c) Have a satisfactory performance record.

(d) Have a satisfactory record of integrity and business ethics.

(e) Have the necessary organization, experience, accounting and operational controls, and
technical skills, or the ability to obtain them.

(f) Have the necessary production, construction, and technical equipment and facilities, or
the ability to obtain them.

() Be otherwise qualified and eligible to receive an award under applicable laws and
regulations.

5. EVALUATION OF THE TECHNICAL PROPOSAL

The Technical Proposal will be evaluated based on the following evaluation criteria:

a. FACTOR 1: EXPERIENCE:

The Government will evaluate the relevant work experience of the offeror and their proposed team,
including subcontractors, on projects same/similar to that described in this solicitation. The Contractor
shall complete a minimum of three (3), but no more than five (5), “Experience Information” forms,
attached at the end of this section, in response to this factor. All blocks must be filled in and all data
should be accurate, current, and complete. In order to receive a satisfactory rating, at least one (1) of the
projects submitted must be valued at over $20 Million US and the other projects must be at least $5
Million US within US DOD’s CENTCOM area of authority including: Afghanistan, Tajikistan, Iraq,
Pakistan etc. All submitted projects must be design build. All projects must have been underway or
completed in the last five (5) years. Offerors with greater experience on same/similar relevant projects
(type of services, similar dollar value, complexity, USACE design / construction requirements, and
applicable quality standards) will receive a higher rating than those with dissimilar or non-relevant
projects.

b. EACTOR 2, PROJECT MANAGEMENT AND SECURITY PLAN:

Responses to this factor will be evaluated for:

= Offeror’s ability/procedures used to manage the project, to include project management,
quality control, and safety;

= How the offeror plans to meet major design and construction project milestones in the
specifications that reflects completion of all work within the period of contract performance.

= Provide a narrative response that addresses timely delivery and receipt of equipment and
materials at the job site which coincides with the major construction project milestones and
provides for protection of equipment and materials to and from an isolated project site in a
hostile environment.

= Management of concurrent work on multiple job sites if it is applicable to this project.
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= Security plan including construction materials procurement/transferring to the site, site
security including both constructed facilities and construction materials storage.

In addition, the offeror shall include an organizational chart depicting lines of authority and responsibility
for all personnel/entities on the project, including subcontractors, from the lowest level to the corporate
level. The organizational chart shall clearly indicate which entity has overall authority for the contract and
identify by name and title the single Point of Contact to the Government for all project-related matters.

c. FACTOR 3: RESOURCES (Key Personnel and Capacity):

Sub-factor 3.1 - Key Personnel: Key personnel resumes will be evaluated to determine the depth

and breadth of personnel experience on same/similar projects and as it relates to the Responsibilities that
person will have on this contract. All key personnel shall a minimum of five (5) years of professional
experience in their field. Key personnel shall have a degree in the field of work governed by the position
they are assigned to as follows: Project Manager — Design, Project Manager — Construction, Quality
Control Manager, Senior Architect, Senior Civil Engineer, Senior Electrical Engineer, Senior Mechanical
Engineer, and Fire Protection Engineer. For example, a Civil Engineer must have a degree in Civil
Engineering and five (5) years of professional civil engineering experience.

Key Personnel Requirement
Project Manager — Design A degree & minimum 5 years professional experience.
Project Manager - Construction A degree & minimum 5 years professional experience.
Quality Control Manager A degree & minimum 5 years professional experience.
Senior Civil Engineer A degree & minimum 5 years professional experience.
Senior Electrical Engineer A degree & minimum 5 years professional experience.
Senior Mechanical Engineer A degree & minimum 5 years professional experience.
Fire Protection Engineer A degree & minimum 5 years professional experience.
Construction Superintendent/Foreman Minimum 5 years professional experience.
Project Security Manager Minimum 5 years professional experience.
Safety Officer Minimum 5 years professional experience.

Proposals should also address how the offeror will have adequate key personnel to timely and
successfully complete the project in accordance with the scope of work and technical requirements
described in this RFP, as well as the adequacy of its personnel to do the same in light of any other
ongoing projects and contractual commitments it may have within Afghanistan, as outlined in Section
00110. Offerors better able to dedicate experienced personnel to this project and less constrained by
personnel commitments to other ongoing projects and contractual commitments in Afghanistan will
receive higher ratings.

Sub-factor 3.2 - Capacity: Offerors who more convincingly demonstrate by their responses to the
bullets, below, that they have the reserve capacity for additional contracts or projects (including
specifically the project described in this RFP) without adversely affecting existing projects, contracts and
commitments will receive a higher rating than those which appear to be at or near capacity or fail to
provide convincing evidence of surplus capacity. In order to receive a satisfactory rating, the Offeror
must provide the following for evaluation:

e The contractor shall submit a list of ALL current ongoing contracts, projects and commitments
within Afghanistan as a prime or subcontractor. The list shall include the contract number,
contract amount, original contract completion date, current official contract completion date and
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the current progress or status (including estimated % completion and remaining principal tasks) .

e The contractor shall identify the key personnel, plant, and equipment assigned to each of those
contracts or projects.

e The contractor shall identify key plant and equipment to be dedicated to the project described in
this RFP.

e The contractor shall provide a narrative that explains how award of this contract will affect
current contracts or projects and how the current contracts or projects will affect this contract if it
is awarded to the contractor.

e The contractor shall provide a narrative that explains their capability, plan, and available
resources to implement the project described in this RFP without adversely affecting current
contracts or projects.

e The contractor shall provide a narrative that outlines its capacity and plan to produce, transport,
and place a sufficient volume of concrete to ensure completion within the contract performance
period, including daily concrete production (including plant to produce concrete), transport
(including equipment used to transport), and placement capability, within the constraints of the
project site.

d. EACTOR 4: PAST EVALUATIONS/PERFORMANCE:

The Government will evaluate the relevant work experience of the Offeror and their proposed team,
including subcontractors, on projects same/similar to that described in this solicitation. The Contractor
shall complete a minimum of three (3), but no more than five 5), “Experience Information” forms,
attached at the end of this section, in response to this factor. All blocks must be filled in and all data
should be accurate, current, and complete. All projects submitted must have been underway or completed
with the last five (5) years within US DOD’s CENTCOM area of authority including: Afghanistan,
Tajikistan, Iraq, Pakistan etc. At least one (1) of the projects provided must be valued at over $20 million
US, and all other projects must be at least $5 million US. All of the submitted projects must be design-
build projects underway or completed in the last five (5) years. For each project that included design, the
offer may also submit up to 5 pages of information representative of the design efforts of the project.

For the purpose of the past performance evaluation, offerors shall be defined as business arrangements
and relationships, such as Joint Venture participants, teaming partners, and major subcontractors. The past
performance record of each firm in the business arrangement may be evaluated by the Government.

In the case of an Offeror without a record of recent, relevant past performance (and for which there is also
no recent, relevant past performance information for its predecessor companies or key subcontractors), or
for whom information on past performance is not available or cannot be verified, the Offeror will not be
evaluated favorably or unfavorably on past performance, and given a neutral. This does not preclude the
Government from making award to a higher-priced Offeror with a favorable past performance record over
a lower-priced Offeror with a neutral past performance rating.

6. RELATIVE WEIGHTING OF THE TECHNICAL EVALUATION FACTORS

For the award decision, all evaluation factors other than cost or price, when combined, are more important
than price. All non price factors will be treated equally and all non price sub-factors will be treated
equally. The Government is concerned with striking the most advantageous balance between technical
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merit (“quality”) and price to the Government (i.e., the price). The degree of importance of price could
become greater depending upon the equality of the technical proposals. If competing technical proposals
are determined to be essentially equal, price could become the controlling factor.

7. GENERAL TECHNICAL CRITERIA

a. Material omission(s) may cause the technical proposal to be rejected as unacceptable.

b. Technical proposals which do not provide the specified information in the specified location in
accordance with the submission instructions may be downgraded. The Government is under no
obligation to search for information that is not in the specified location.

c. Proposals which are generic, vague, or lacking in detail may be downgraded. The Offeror’s
failure to include information that the Government has indicated should be included may result in the
proposal being downgraded and/or being found deficient if inadequate detail is provided.

d. The Government cannot make award based on a deficient offer. Therefore, a rating of
“Unsatisfactory” under any sub-factor will make the offer ineligible for award, unless the Government
elects to enter into discussions with that Offeror and all deficiencies are remedied in a revised proposal.

SITE VISIT
52.236-27 SITE VISIT (CONSTRUCTION) (FEB 1995) —- ALTERNATE | (FEB 1995)

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting
the Work, will be included in any contract awarded as a result of this solicitation. Accordingly, offerors or quoters
are urged and expected to inspect the site where the work will be performed.

(b) An organized site visit has been scheduled for -- 18 October 2009
(c) Participants should contact —

Charles Wilburn

Resident Engineer

Kandahar Airfield Resident Office

E-mail: charles.r.wilburn@usace.army.mil
Comm Phone: 540-678-4579

DSN: 312-265-4579

Cell: 079-768-0349

Or

William Bell

Project Manager

AED - Kandahar Project Management Office
E-mail: william.f.bell@usace.army.mil
Comm Phone: 540-667-2956

DSN: 318-265-2956

Cell: 079-885-0294

Escorts to the project site will be provided the day of the site visit. The Corps of Engineers Resident office will pick
up contractors at the holding area for ECP No.3 at 11:00 a.m. and at the COMKAF Airport Terminal at 11:30 a.m.
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Questions concerning access to KAF shall be directed to the COMKAF (Commander, Kandahar Airfield)
Security Office. The Roshan number for the Security Office is 079-559-0504.

Contractors with CAC card (or equivalent Third Country identification) are requested to provide the information to
assist the Corps for planning purposes by completing and sending Exhibit 2 by email. Contractors are requested to
limit the number of personnel participating in the site visit to two (2) maximum.

For contractors that do NOT have a CAC or equivalent identification for access onto Kandahar Airfield, the
following will be required:

1. YOU WILL NOT BE ALLOWED TO ENTER KANDAHAR AIRFIELD (KAF) WITH CELL PHONES,
CAMERAS, PENS, PENCILS, STICK/THUMB DRIVES OR MAP OF KANDAHAR AIRFIELD. DO
NOT CARRY THESE ITEMS.

2. Meet USACE representatives at Entry Control Point (ECP) No. 3. The USACE representative will have a
sign showing a RED CASTLE on the display. The USACE representative will be at ECP No. 3 at 11:00
a.m. with transportation to the site.

3. Badges will be prepared in advanced for contractors that submitted the required information at least 72
hours in advance of the site visit as stated above.

4. All companies will be required to stay in one group and be escorted by the USACE representative at one
time.

SECTION 00600 - REPRESENTATIONS & CERTIFICATIONS

The following have been modified:
011000.1210 - SCOPE OF WORK

SECTION 01 10 00.12 10
SCOPE OF WORK

PART 1 GENERAL
1.1 PROJECT DESCRIPTION(Revision 1)

This project is the second phase of the Rotary-Wing Ramp and Taxiway project. The first phase is being performed
under contract W912ER-09-C-0014. This phase consists of the design and construction of aviation parking apron to
support twenty-eight (28) parking spaces, connecting taxiways, an Aircraft Direct Fueling Facility, and associated
lighting, markings, tie down and grounding points as shown and defined in SECTION 01 80 00.12 10 TECHNICAL
REQUIREMENTS. The work does not include any Unexploded Ordinance (UXO) clearing or de-mining. A
certificate of demining is available. The work shall include the preparation of construction design documents and
the construction required to provide fully functional facilities. These facilities shall be designed and constructed in
accordance with current U.S. Design Standards, Department of Defense, and Department of the Army, safety and
security standards, applicable local standards and other criteria.

1.2 LOCATION
The site location is within the Kandahar Air Base in Afghanistan.
1.3 PERIOD OF PERFORMANCE

All work, including de-mobilization and final clean up, shall be completed within the outlined phasing plan from
Notice to Proceed for design.
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1.4 SUMMARY OF WORK

The Contractor shall design and construct the work listed as a
design-construct contract and in accordance with the requirements stated in the specification sections and other
contract documents.

1.5 AIR TRAFFIC OPERATIONS AND CONSTRUCTION OPERATIONS (Revision 1)

The existing Kandahar Air Field runway and taxiways shall remain operational during construction of these
projects. The Contractor shall prepare a construction phasing plan that will lay out a detailed plan for integrating.

1.6 AIRFIELD SAFETY PROCEDURES

The contractor will comply with all requirements of Section 32 Airfield Operations of EM 385-1-1 Safety and
Health requirements Manual, 3 November 2003, Engineering Technical Letter 04-02 Standard Airfield Pavement
Marking Schemes Change 1, UFC 3-260-01 Airfield and Heliport Planning and Design, Attachment 15 Construction
Phasing Plan and Operational Safety on the Airfield During Construction and with the Kandahar Airfield Operations
safety and housekeeping requirements. The contractor will be required to provide both day/night barriers and solar
lighting to mark construction areas, before beginning any construction activities within 30m of the runway or 15m
of an active taxiway. The contractor shall maintain all necessary equipment onsite at all times while work is
progressing, to perform the required clean up activities. All surfaces where aircraft travel; and all adjacent surfaces
shall be cleaned at the completion of each work shift and otherwise when a threat to aircraft safety is eminent, as
directed by the Contracting Officer.

1.7 UNEXPLODED ORDNANCE (UXO)

The contract limits of this project are believed to be clear of UXO, however, UXO may be discovered and/or
uncovered within or around the construction work areas. If, during construction activities, UXO is unexpectedly
discovered or uncovered, or suspected to be present, all operations shall cease immediately. The Contractor shall
safeguard the site pending notification and arrival of the Government's UXO team. No further work shall be
conducted in that location until the Government's UXO team has assessed the situation to determine if disposal
action is required. Once the UXO has been removed and the Government's UXO team has issued an "All Clear"
notice, construction work may continue.

1.8 SECURITY

The Contractor shall comply with current base security requirements to
include trans-loading aggregates before entering the base and inspection of vehicles.

1.9 PHASED ACCEPTANCE OF THE WORK BY THE GOVERNMENT
The Government may take beneficial use of each completed phase of the work as it is accepted by the Contracting
Office. Contractor's responsibility for warranty begins from the individual dates of each phased acceptance and

extends as further defined elsewhere in the Contract.

-- End of Section --

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

The following have been modified:
013113.1210 - SPECIAL CLAUSES
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SECTION 01 31 13.12 10
SPECIAL CLAUSES

PART 1 GENERAL
1.1 PRECONSTRUCTION CONFERENCE

At the earliest practicable time, prior to commencement of the work, the
Contractor and any Subcontractors whose presence is necessary or requested,
shall meet in conference with representatives of the Contracting Officer to
discuss and develop a mutual understanding relative to the details of the
administration and execution of this contract. This will include but not
necessarily be limited to the Contractor®s Quality Control (CQC) Program, the
Contractors Accident Prevention Program, submittals, correspondence,
schedule, access to the work site, security requirements, interface
requirements, temporary facilities and services, hazards and risks, working
after normal hours or on weekends or holidays, assignment of inspectors,
representations, special requirements, phasing, and other aspects of this
project that warrant clarification and understanding.

1.2 AREA USE PLAN

The Contractor shall submit to the Contracting Officer, within ten (10)
calendar days after award of this contract, an Area Use Plan designating
intended use of all areas within the project boundaries. This plan shall
include, but not necessarily be limited to the following: the proposed
location and dimensions of any area to be fenced and used by the Contractor;
construction plant and building installations/the number of trailers and
facilities to be used; avenues of ingress/egress to the fenced areas and
details of the fence installation; drawings showing temporary electrical
installations; temporary water and sewage disposal installations; material
storage areas; hazardous storage areas. Any areas that may have to be
graveled shall also be identified. The plan shall also include a narrative
description of the building structural system, the site utility system and
the office or administration facilities. The Contractor shall also indicate
if the use of a supplemental or other staging area is desired. The Contractor
shall not begin construction of the mobilization facilities prior to approval
by the Contracting Officer of the Area Use Plan described herein.

1.3 CONTRACTOR®"S MOBILIZATION AREA (Revision 1)

Commander, Kandahar Airfield (COMKAF) is responsible for designating areas
for Contractor®s use. The Contractor is responsible for securing his laydown
yard with COMKAF"s approval through the Planning Board. The contractor will
be informed by COMKAF of the precise location of any LSA. 1If the contractor
awarded this contract already has or will be assigned an LSA space at
Kandahar Airfield resulting from another contract award, the contractor shall
be required to use the existing LSA or shall be assigned an LSA for all of
their work. Contractors will not automatically be granted additional LSA
space based on multiple contract awards. Additional LSA space will be
proportioned as the Government deems necessary. This decision may be made by
COMKAF after contract award.

There will be numerous other contracts underway at Kandahar Airfield during
the same period this contract work is underway. The contractor will need to
coordinate use of the LSA with other contractors.
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The perimeter fence will be extended to enclose the Contractor®s work area,
but the date of completion for this work is unknown at this time.

1.3.1 Contractor®"s Temporary Facilities (Revision 1)
1.3.1.1 General (Revision 1)

All facilities within the Contractor®s mobilization area shall be of
substantial construction suitable for the local weather conditions. Sanitary
facilities shall meet the requirements of Corps of Engineers, Safety and
Health Requirements Manual EM 385-1-1. Local nationals will not be granted
any privileges under this contract. Government provided services are for
American and Foreign national contractors only. It is the Contractor®s
responsibility to secure any privileges. Government dining facilities are
available for Contractor®s use.

1.3.1.2 Administrative Field Offices

The Contractor may provide and maintain administrative field office
facilities within the mobilization area at the designated site. Government
office and warehouse facilities will not be available to the Contractor®s
personnel .

1.3.1.3 Storage Area

The Contractor shall construct a temporary 1.8 meter (6 foot) high chain link
fence around trailers and materials. The fence shall include plastic strip
inserts, colored green or brown, so that visibility through the fence is
obstructed. Fence posts may be driven, in lieu of concrete bases, where soil
conditions permit. Trailers, materials, or equipment shall not be placed or
stored outside the fenced area unless approved in writing by the Contracting
Officer.

1.3.1.4 Plant Communication

Whenever the Contractor has the individual elements of its plant so located
that operation by normal voice between these elements is not satisfactory,

the Contractor shall install a satisfactory means of communication, such as
telephone or other suitable devices. These devices shall be made available

for use by Government personnel.

1.3.1.5 Appearance of Mobilization Site Facilities and/or Trailers

Mobilization Site Facilities and/or Trailers utilized by the Contractor for
administrative or material storage purposes shall present a clean and neat
exterior appearance and shall be in a state of good repair. Trailers or other
transportable structures which, iIn the opinion of the Contracting Officer,
require exterior painting or maintenance will not be allowed on the
construction site until such work or maintenance has been performed to the
satisfaction of the Contracting Officer.

1.3.1.6 Maintenance of Storage Area
Fencing shall be kept in a state of good repair and proper alignment. Should

the Contractor elect to traverse unpaved areas which are not established
roadways with construction equipment or other vehicles, such areas shall be
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covered with a layer of gravel as necessary to prevent rutting and the
tracking of soil onto paved or established roadways; gravel gradation shall
be at the Contractor®s discretion.

1.3.1.7 Security Provisions

Adequate outside security lighting shall be provided at the Contractor-"s
temporary facilities. The Contractor shall be responsible for the security of
its own facilities and equipment.

1.3.1.8 Sanitation

a. Sanitary Facilities: It is the Contractor™s responsibility to provide
sanitary waste collection and disposal within the confines of the assigned
LSA parcel.

b. Trash Disposal: The Contractor shall be responsible for collection and
disposal of trash from the work areas and from the mobilization area.
General construction debris and demolition debris shall be collected and
transported by the Contractor to a location designated by the Government.
Construction debris, waste materials, packaging material and the like shall
be removed from the work site daily. Loose debris capable of being windblown,
shall be immediately placed in sealed or covered containers to prevent it
from being blown onto taxiways or runways. Any dirt or soil that is tracked
onto paved or surfaced roadways shall be cleaned daily. Materials resulting
from demolition activities that are salvageable shall be stored within the
fenced area described above. Stored material not indoors, whether new or
salvaged, shall be neatly stacked when stored.

1.3.1.9 Telephone

The Contractor shall make arrangements to install and pay all costs for
telephone facilities desired.

1.3.1.10 Restoration of Storage Area

Upon completion of the project and after removal of mobilization facilities,
trailers, materials, and equipment from within the fenced area, the fence
shall be removed and will become the property of the Contractor. Areas used
by the Contractor for the storage of equipment or material, or other use,
shall be restored to the original or better condition. Gravel used to
traverse unpaved areas shall be removed and all such areas restored to their
original conditions.

1.3.2 Protection and Maintenance of Traffic

During construction the Contractor shall provide access and temporary
relocated roads as necessary to maintain traffic. The Contractor shall
maintain and protect traffic on all affected roads during the construction
period except as otherwise specifically directed by the Contracting Officer.
Measures for the protection and diversion of traffic, including the provision
of watchmen and flagmen, erection of barricades, placing of lights around and
in front of equipment and the work, and the erection and maintenance of
adequate warning, danger, and direction signs, shall be as required by the
Host Nation and base authorities having jurisdiction. The traveling public
shall be protected from damage to person and property. The Contractor®s
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traffic on roads selected for hauling material to and from the site shall
interfere as little as possible with base traffic. The Contractor shall
investigate the adequacy of existing roads and the allowable load limit on
these roads. The Contractor shall be responsible for the repair of any damage
to roads caused by construction operations.

1.3.2.1 Use of Existing Roads as Haul Routes

The Contractor shall be responsible for coordinating with the base
authorities for use of any existing roads as haul routes. Construction, and
routing of new haul roads, and/or upgrading of existing roads to carry
anticipated construction traffic shall be coordinated with the Base
authorities and is the sole responsibility of the Contractor. The Contractor
shall provide dust control in accordance with paragraph 1.7 ''Dust Control",
and provide grading for all haul roads utilized.

1.3.2.2 Employee Parking

The Contractor®s employees may be allowed parking on the military
installation. The Contractor is responsible for transporting workers (local
nationals) from off post to the worksite, coordinating security
identification screening, and cooperating in gate searches with the base
authorities. The government reserves the right to terminate any and all
contractor parking at any time.

1.3.3 Temporary Project Safety Fencing and Barricades

The Contractor shall impose all measures necessary to limit public access to
hazardous areas and to ensure the restriction of workers to the immediate
area of the construction and mobilization site. The Contracting Officer may
require in writing that the Contractor remove from the work any employee
found to be in violation of this requirement.

1.3.3.1 Barricades

Barricades shall be required whenever safe public access to paved areas such
as roads, parking areas or sidewalks is prevented by construction activities
or as otherwise necessary to ensure the safety of both pedestrian and
vehicular traffic. Barricades shall be securely placed, clearly visible with
adequate illumination to provide sufficient visual warning of the hazard
during both day and night. Travel to and from the project site shall be
restricted to a route approved by the Contracting Officer.

1.3.4 Host Nation Authorizations, Permits and Licenses

It shall be the Contractor®s responsibility to obtain such local
authorizations, permits and licenses necessary to establish his quarry
operations, batching operations and haul routes (See Special Clause entitled:
COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS).

1.4 NOT USED

1.5 RESPONSIBILITY FOR PHYSICAL SECURITY

Prior to mobilization, the Contractor shall submit his proposed means of
providing project security to prevent unauthorized access to equipment,
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facilities, materials and documents, and to safeguard them against sabotage,
damage, and theft. The Contractor shall be responsible for physical security
of all materials, supplies, and equipment of every description, including
property which may be Government-furnished or owned, for all areas occupied
jointly by the Contractor and the Government, as well as for all work
performed.

1.6 NOT USED
1.7 DUST CONTROL

The Contractor shall be required to control objectionable dust in the work
areas, access roadways, and haul roads by means of controlled vehicle speeds
or dust palliatives. Vehicles transporting sand, cement, gravel or other
materials creating a dust problem shall be covered, as directed by the
Contracting Officer, or in accordance with local Laws, codes, and
regulations.

1.8 NOT USED

1.9 NOT USED

1.10 DIGGING PERMITS

1.10.1 Requirements for Digging Permits

Prior to the start of any work activity that requires excavation within the
current base, the Contractor shall obtain a digging permit. All dig permits
must be submitted to the COMKAF Engineer or his disgnee located on
installation. POC will be provided by Contracting Officer.

1.10.2 Requests for Digging Permits

Requests for Digging Permits shall be submitted to Contracting Officer a
minimum of seven (7) days prior to the start of the work activity covered by
the permit. The request for a Digging Permit shall include a narrative
description of the work to be performed and a detailed map of the area of the
excavation clearly marking the location of all known utilities or other
obstructions. If the work activity covered by the Digging Permit request also
requires a utility outage, a separate request for the outage shall be
submitted In accordance with the paragraph entitled CONNECTIONS TO EXISTING
UTILITIES.

1.10.3 Preparation of Requests for Digging Permits

Prior to submitting a request for a Digging Permit, the Contractor shall
carefully review the area to be excavated to determine the location of
existing utilities and other obstructions. The Contractor will review
available drawings and will conduct a visual inspection of the site. The
Contractor will utilize underground utility detecting devices such as metal
and cable detectors to determine the location of existing utilities. All
utility lines found shall be clearly flagged or marked and the location of
the utility shall be shown on the drawing to be submitted with the request
for Digging Permit.

1.10.4 Existing Underground Utilities
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The Contractor shall exercise utmost care in researching locations of
existing utilities and reducing damage to existing utilities. Any utilities
damaged by the Contractor shall be promptly repaired by the Contractor. The
Contracting Officer will review and approve any proposed repairs. Any damage
to existing utilities will be immediately reported to the Contracting Officer
and the Base Commander.

1.11 CONNECTIONS TO EXISTING UTILITIES
1.11.1 General

Any outage of any utility service shall be requested in writing at least ten
(10) days in advance of the date requested for the commencement of the
outage. The Contractor shall provide a request, detailing the type of outage
needed (water, sewer, electrical, steam, etc.), the time needed to perform
the work, the reason for the outage, and the known affected facilities. The
Contracting Officer shall be contacted prior to the outage to confirm the
time and date. If the Contractor fails to initiate work at the approved time,
the Contracting Officer may cancel the approved outage and may direct the
Contractor to resubmit a new request. No part of the time lost due to the
Contractors failure to properly schedule an outage shall be made the subject
of claim for extension of time or for excess costs or damages by the
Contractor.

1.11.1.1 Performance of Work During Non-Standard Hours

To minimize outage impact to the mission of the installation, all outages
shall be scheduled on weekends or from 2100 - 0530 hours on duty days. The
period proposed for performance of the outage shall include sufficient
contingencies to preclude impact to the peak working hours 0530 - 1800 hours
during the workweek.

1.11.1.2 Exterior Night Lighting

Exterior night lighting shall be provided in conformance with EM-385-1-1
entitled Safety and Health Requirements Manual and must meet COMKAF®"s force
protection requirements.

1.11.2 Existing Underground Utilities

The Contractor is provided notice that existing utilities may be present in
the construction area. The Contractor shall exercise the utmost care iIn
researching locations of existing utility lines by implementing control
measures to eliminate, or reduce to a level acceptable to the Contracting
Officer, the chance of damaging or destroying existing utilities.

1.11.2.1 Use of Underground Utility Detecting Device

Prior to any excavation, a metal and/or cable-detecting device shall be used
along the route of the excavation. All underground utilities discovered by
this method will be flagged a minimum distance of one-half (1/2) meter on
each side of the location.

1.11.2.2 Hand Excavation
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Hand excavation methods and special supervisory care shall be used between
any flagged markers, in areas of known or suspected hazards, and in areas
known or suspected to have multiple and/or concentrated utility lines or
connections.

1.11.3 Repair of Damaged Utilities

The Contractor shall be responsible to repair any utilities damaged by him.
The method of repair and schedule for performance of the repair shall be
coordinated with, and subject to the approval of, the Contracting Officer.
The repair work and any temporary work required to keep the system
operational while repairs are being completed, shall be performed at no cost
to the Government.

1.12 WATER

It is the Contractor®s responsibility to provide water distribution within
the confines of the assigned LSA parcel.

1.13 NOT USED

1.14 ELECTRICITY (CONTRACTOR PROVIDED) (Revision 1)

Electrical service is not available for use under this contract; therefore
all electric current required by the Contractor shall be the responsibility
of the Contractor, furnished at his own expense. The

Contractor shall provide diesel generators to meet his demand requirements.
The means of doing so, such as by temporary distribution systems, shall be
the responsibility of the Contractor. All temporary connections for
electricity shall be subject to the approval of the Contracting Officer and
shall comply with Corps of Engineers manual EM 385-1-1 entitled Safety and
Health Requirements Manual. All temporary lines shall be furnished,
installed, connected and maintained by the Contractor in a workmanlike manner
satisfactory to the Contracting Officer. Before final acceptance of systems,
or facilities, all temporary connections installed by the Contractor shall be
removed at his expense In a manner satisfactory to the Contracting Officer.

1.15 NOT USED
1.16 NOT USED
1.17 NOT USED
1.18 WORK OUTSIDE REGULAR HOURS

IT the Contractor desires to carry on work outside regular base duty hours,
or on holidays (including the following U.S. holidays: New Year®s Day, Martin
Luther King Jr"s Birthday, George Washington®s Birthday, Memorial Day,
Independence Day, Labor Day, Columbus Day, Veteran"s Day, Thanksgiving and
Christmas), he shall submit an application to the Contracting Officer. The
Contractor shall allow ample time to enable satisfactory arrangements to be
made by the Government for inspecting the work in progress. At night,
exterior lighting shall be provided in conformance with EM-385-1-1 entitled
"Safety and Health Requirements Manual'.

1.19 SCHEDULING OF WORK IN EXISTING FACILITIES (Revision 1)
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As soon as practicable, but in any event not later than thirty (30) calendar
days after award of this contract, the Contractor shall meet in conference
with the Contracting Officer, or his duly authorized representatives, to
discuss and develop mutual understanding relative to the scheduling of work
in and access to the existing facilities where work has to be performed under
this contract, so that the Contractor®s proposed construction schedule is
coordinated with the operating and security requirements of the installation.
1.20 Phasing of Construction (Revision 1)

The contractor shall commence work with the design and construction in the
following sequence: 1) FARP 2) Parking in western area; and 3) Parking in
eastern area. The temporary FARP and ASP shall remain in operation until the
permanent FARP is complete and operational.

1.21 NOT USED

1.22 NOT USED

1.23 NOT USED

1.24  RESIDENT MANAGEMENT SYSTEM (RMS)

1.24.1  General

The requirements contained herein are in addition to and supplement the
requirements mandated by Section 01 45 02.00 10 QUALITY CONTROL SYSTEM (QCS).
The Resident Management System is an automated quality management and
contract administration system that provides an efficient method to plan,
accomplish, and control project management by integrating job specific
requirements, corporate technical knowledge, and management policies. RMS
controls the following activities:

a. Project Planning.

b. Milestone Events.

c. Contract Administration.

d. Progress Payments.

e. Correspondence.

. Contract Schedule.

g- Quality Control.

h. Submittal Register.

i. Accident Prevention.

Jj- Management Reporting.

1.24.2 Computer Software to be Furnished by the Government
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The software program modules required for the Contractor shall be downloaded
from the RMS web site located at the following:
http://www.rmssupport.com/rmswebhome.aspx . No login or password is
required. For assistance with the QCS program, the Contractor may contact the
RMS Help Desk Coordinator. Contact information is provided within the
Contacts portion of the aforementioned website. New versions of the
Contractor®s Module may be down loaded from the RMS web site during the
course of the contract, and the contractor shall use the new modules when
available. It is the sole responsibility of the Contractor to ensure that the
data files are converted to the new modules.

1.24.3 RMS User Guides and Support

The RMS Center is maintained to assist the Contractor®s field engineers and
office personnel perform their duties by providing expertise to plan,
accomplish, and control the daily technical and administrative functions of
construction projects managed by the U.S. Army Corps of Engineers. Points of
contact, available guides, software updates and assistance with the
associated Quality Control System (QCS) program may be obtained from the RMS
home page located at the following http://www.rmssupport.com/rmswebhome.aspx
. No login or password is required.

1.24.4  Contractor Responsibility

The Contractor is responsible for establishing, maintaining and updating the
provided Contractors Programming. The RMS shall be prepared and maintained
at the work site. The Contractor shall utilize a Government furnished
Contractor Quality Control System (QCS) Program. The Program includes a QC
Daily Reports form which must also be used. This form may be in addition to
other Contractor desired reporting forms. However, all other such reporting
forms shall be consolidated into this one Government specified QC Daily
Reports Form.

1.24.4.1 Government-Furnished Module Elements

The Contractor shall also be required to complete Government-Furnished Module
elements which include, but are not limited to, subcontractor codes, planned
cumulative progress earnings, subcontractor information showing trade, name,
address, point-of-contact, and insurance expiration dates, definable features
of work, pay activity and activity information, required Quality Control
tests tied to individual activities, planned Customer/User Training tied to
specific specification paragraphs and Contractor activities, Installed
Property Listing, Transfer Property Listing and Submittal information
relating to specification section, description, activity number, review
period and expected procurement period. The sum of all activity values shall
equal the contract amount (inclusive of all modifications), and all Proposal
Schedule Items, Options and Additives shall be separately identified, iIn
accordance with Section 00010 entitled SUPPLIES OR SERVICES AND
PRICES/COSTS. Proposal Schedule items may include multiple activities, but
activities may only be assigned to one such Proposal Schedule item.

1.24.4.2 Quality Assurance Comments
During the course of the contract, the Contractor will receive various

quality assurance comments from the Government that will reflect corrections
needed to Contractor activities or reflect outstanding or future items
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needing the attention of the Contractor. The Contractor shall acknowledge
receipt of these comments by a specific sequential number reference on his QC
Daily Report. The Contractors QC daily reports shall also reflect the
scheduled and actual dates when these items are completed or corrected to
permit Government verification.

1.24.4.3 Project Schedule

The Project Schedule provided by the Contractor in compliance with Section 01
32 17.00 20 NETWORK ANALYSIS SCHEDULES (NAS), of the Technical Provisions,
shall be fully compatible with the RMS System. The RMS system is compatible
with the Standard Data Exchange Format(SDEF)scheduling systems. It is
recommended that one of the following software programs be utilized:

Approach (PPMS 30,000), AlderGraf Systems (AlderGraf), Pinnell-Busch (PMS-
80), Primavera Systems, Welcome Technologies (Open Plan). The Contractor®s
schedule system shall include, as specific and separate activities, all three
(3) Phase Inspection meetings, all Operation and Maintenance (0&V) Manuals,
instructions and training for operation and maintenance, Contractor furnished
spare parts, submittals, all test plans of electrical and mechanical
equipment or systems that require validation testing or instructions to
Government Representatives, and all CQC completion inspections.

1.24.5 Payment

Separate payment will not be made for maintaining and updating the RMS
System, and all costs associated therewith shall be included in the
applicable unit prices or lump-sum prices contained in the Proposal Schedule.
Submission of all required modules shall be completed to the satisfaction of
the Contracting Officer prior to any contract payment (except for Bonds,
Insurance and/or Mobilization, as approved by the Contracting Officer) and
shall be updated as required. The Contracting Officer may elect to withhold
any and all partial payments until the submissions are satisfactory.

1.24.6 RMS Implementation Plan

The Contractor shall furnish for review and acceptance by the Government, not
later than twenty (20)calender days after receipt of Notice To Proceed, the
plan for implementation of the RMS System.

1.24.6.1 Quality Control (QC)/Quality Assurance (QA) Mutual Understanding
Meeting

The Contractor shall prepare in outline form, a proposed RMS implementation
plan which shall be discussed at the pre-construction conference. Detailed
discussions including the Contractor®s approved RMS implementation plan shall
be made a supplemental part of the Quality Control (QC)/Quality Assurance
(QA) mutual understanding meeting. During this supplemental meeting the
Government will provide an overview of the RMS system. At a minimum,
Contractor personnel responsible for the following shall be in attendance:
Contractor Quality Control, Project Schedule, Submittals, Partial Payment
Estimates, Subcontracting, Operation and Maintenance Training, and installed
property and equipment.

1.24.6.2 RMS Implementation Plan

At a minimum, the RMS plan shall include the following:
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a. A description of the RMS team, including a chart showing lines of
authority, duties, and responsibilities.

b. The name, qualifications (in resume format), duties, responsibilities,
and authorities of each person assigned a RMS function.

c. Procedures for joint Government/Contractor review and verification of
proposed input. This shall include certification from the Contractor that
the submitted input is accurate, current, and in strict conformance to all
contract requirements.

d. Proposed procedures to ensure compatibility of the existing Government
system with the Contractors proposed Hardware and Software.

e. Proposed controls, instructions and procedures to ensure smooth and
effective transfer of electronic data.

f. Proposed reporting procedures, including reporting formats, techniques
and equipment.

1.24.6.3 Acceptance of Plan

Approval of the Contractor®s proposed plan is required prior to the start of
construction. Acceptance is conditional and will be predicated on
satisfactory performance during the construction. The Government reserves
the right to require the Contractor to make changes in his RMS Plan and
operations including but not necessarily limited to modifications to
hardware, software, and removal of personnel, as necessary, to obtain the
quality and efficiency as specified.

1.24.6.4 Notification of Changes

After acceptance of the RMS plan, the Contractor shall notify the Contracting
Officer in writing of any proposed change. Proposed changes are subject to
acceptance by the Contracting Officer.

1.24.7 Personnel Requirements

The requirements for the RMS organization are a RMS System Manager and
sufficient number of additional qualified personnel to ensure contract
compliance.

1.24.7.1 RMS Manager

The Contractor shall identify as RMS Manager an individual within the onsite
work organization who shall be responsible for overall management of RMS and
have the authority to act in all RMS matters for the Contractor. The RMS
Manager shall be a graduate engineer, with a minimum of 10 years construction
experience. This RMS Manager shall be physically located on-site and shall
be employed by the prime Contractor. The RMS Manager shall be assigned as RMS
Manager but may have other duties. An alternate for the RMS Manager shall be
identified in the plan to serve in the event of the RMS Manager®"s absence.
The requirements for the alternate shall be the same as for the designated
RMS Manager .
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1.24.7.2 RMS Staff

The Contractor®s RMS staff shall maintain a presence at the site at all times
during progress of the work and have complete authority and responsibility to
take any action necessary to ensure contract compliance. The RMS staff shall
be subject to acceptance by the Contracting Officer.

1.24.7.3 RMS Office Facilities and Equipment

The Contractor shall provide adequate office space, computers, and other
resources as necessary to maintain an effective and fully functional RMS
organization.

1.24.8 Hardware and Software

The Contractor shall submit all of the RMS input data and updates required by
the Contractor®s Quality Control Module of the Government®s Resident
Management System (RMS).

For QCS System Hardware and software Requirements, RMS Server Minimum
Requirements, and RMS Workstation Minimum Requirements contractor shall
obtain information from web site: http://www.rmssupport.com/rmswebhome .aspx

State of the Art Anti-Virus Software: The Contractor®s computer software
system shall be protected by a State-of-the-Art Anti-Virus protection system
which shall be maintained and upgraded with all issued manufacturer®s updates
throughout the life of the contract period.

1.24.9 Notification of Noncompliance

The Contracting Officer will notify the Contractor of any detected
noncompliance with the requirements of this clause. The Contractor shall
take immediate corrective action after receipt of such notice. Such notice,
when delivered to the Contractor at the work site, shall be deemed sufficient
for the purpose of notification. |If the Contractor fails or refuses to
comply promptly, the Contracting Officer may issue an order stopping all or
part of the work until satisfactory corrective action has been taken. No
part of the time lost due to such stop orders shall be made the subject of
claim for extension of time or for excess costs or damages by the Contractor.

1.24.10 Contractor Partial Payment Estimates

The RMS System shall be used for preparing, approving, and printing the
Contractors partial payment estimate.

1.24.10.1 Monthly Coordination Meeting

The RMS System shall be completely updated at least monthly. Specific
calendar dates for submission of same shall be determined by the Contracting
Officer. Prior to submitting a partial payment estimate, the Contractor
shall schedule a coordination meeting with the Government to verify the
status of activities proposed for payment. This meeting shall evaluate at a
minimum the following:

a. Activities proposed for payment.
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b. Total dollar value and previous earnings of each activity proposed for
payment.

c. Percent or quantity proposed for payment by the Contractor.
d. Percent or quantity approved for payment by the Government.
e. Verification of activities started, on-going, or completed.

f. Verification that required "Three Phase-Inspections' have been conducted
satisfactorily.

g. Verification that all Accident Prevention/Safety and Construction
deficiencies have been noted and corrected to the satisfaction of the
Contracting Officer.

h. Verification that there are no outstanding submittals.
i. Verification that CQC testing has been performed.

J- Verification that a daily record of as-built conditions is being
maintained.

k. Verification that salvage material has been turned over.
I. Verification that Government furnished property has been transferred.

m. Verification that Contractor Requests for Information (RFI®s) have been
submitted.

n. Verification that installed property and equipment information is current
in RMS. The RMS database shall include all information on the property and
equipment at the time of installation of each item.

o. Verification of other required items as noted on the approved RMS
Implementation Plan.

1.24.10.2 Re-submission of Partial Payment Estimates

Prior to requesting a partial payment estimate, the Contractor is required to
submit and receive approval, for all elements of the RMS that require
updating. In the event that any data is missing, unavailable, incorrect, or
determined by the Contracting Officer to portray unrealistic parameters or
misrepresent actual conditions, the Contracting Officer may require the
Contractor to correct, revise and resubmit the required RMS input or status
information, prior to accepting any partial payment estimate for evaluation.
Any payment amount previously paid on the basis of inaccurate or incorrect
information submitted by the Contractor, may be adjusted by the Contracting
Officer iIn subsequent payment estimates. |If the Contractor fails to submit
the required updates, or transfers the information in a fragmented or
piecemeal fashion, the Contracting Officer may, in addition to other remedies
provided under this contract, withhold approval of all or any portion of the
partial payment estimate until a complete RMS update has been provided and
approved.
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1.25 PREPARATION OF AS-BUILT DRAWINGS (CONTRACTOR)
1.25.1 General

Upon completion of each facility under this contract, the Contractor shall
prepare and furnish both as-built drawings and Geospatial shapefiles to the
Contracting Officer. The as-built drawings shall be a record of the
construction as installed and completed by the Contractor. They shall
include all the information shown on the contract set of drawings, and all
deviations, modifications, or changes from those drawings, however minor,
which were incorporated in the work, including all additional work not
appearing on the contract drawings, and all changes which are made after any
final inspection of the contract work. In the event the Contractor
accomplished additional work which changes the as-built conditions of the
facility after submission of the final as-built drawings, the Contractor
shall furnish revised and/or additional drawings and drawing files as
required to depict final as-built conditions. The requirements for these
additional drawings shall be the same as for the as-built drawings specified
in this paragraph. Additionally all site improvements shown on the site
drawings and site utilities shall be provided in ESRI ArcGIS 9.2 Geospatial
shape files using Universal Transverse Mercator (UTM) coordinate system.

1.25.2 Daily Record of As-Built Conditions
1.25.2.1 General

The Contractor shall maintain a full size set of contract drawings for
depicting a daily record of as-built conditions. These drawings shall be
maintained in a current, reproducible condition at all times during the
entire contract period and shall be readily available for review by the
Contracting Officer™s Representative at all times. The as-built drawings
shall be updated daily by the Contractor showing all changes from the
contract plans which are made in the work, or additional information which
might be uncovered in the course of construction. This information shall be
recorded on the prints accurately and neatly by means of details and notes.
Changes and additional information marked on the contract plans should be
made in red or green color for highlighting purposes.

1.25.2.3 Daily Record of As-Builts

The daily record of As-Built conditions shall include but not necessarily be
limited to the following:

a. All necessary information for As-Built conditions including proprietary
materials, equipment, system, and patented processes, shall be transferred
from the appropriate shop drawings and digitally incorporated into the As-
Built drawings in the Computer Assisted Design and Drafting (CADD) format
specified by this clause. Under NO circumstances will shop drawings and
submittals approved by the Government be used to supplant and/or supplement
the requirements of this clause. As-Built drawings that substitute shop
drawings/submittals for original CADD files will be returned for
resubmission.

b. The location and description of any utility lines or other installations
of any kind or description known to exist within the construction area. The
location includes dimensions to permanent features.
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c. The location and dimensions of any changes within the building or
structure, and the accurate location and dimension of all underground
utilities and facilities.

d. Correct grade or alignment of roads, structures, or utilities if any
changes were made from contract plans.

e. Correct elevations if changes were made in site grading.

f. Changes in details of design or additional information obtained from
working drawings specified to be prepared and/or furnished by the Contractor
including but not limited to fabrication, erection, installation plans and
placing details, pipe sizes, insulation material, dimensions of equipment
foundations, etc.

g- The topography and grades of all drainage installed or affected as part
of the project construction.

h. All changes or modifications of the original design including those which
result from the final inspection.

i. Where contract drawings or specifications allow options, only the option
actually used in the construction shall be shown on the as-built drawings.
The option not used shall be deleted.

1.25.3 Computer Assisted Design and Drafting (CADD) Software

Digital As-Built drawing files shall be prepared in the format native to the
latest version in common use of AutoCad COMPUTER ASSISTED DESIGN AND DRAFTING
(CADD) software. Geospatial shape files shall be provided using ESRI ArcGIS
9.2. The shape files shall be compliant with the Spatial Data Standards for
Facilities, Infrastructure and Environment (SDFSIE) Release 2.600. The
standards are available at
http://www.sdsfie.org/SDSFIEHome/tabid/36/Default.aspx.

1.25.4 Translated or Converted Files - Drawing Files

Under NO circumstances shall the Contractor translate (or convert) the
digital As-Built files from one CADD software program to another (e.g., from
Bently MicroStation to Autocad). As-Built drawings that show signs of
translation or conversion will be returned for resubmission.

1.25.5 Geospatial Shape Files and Data

All geospatial data shall overlay on the as-built drawings. The contractor
shall utilize a topology build and clean routine and assure the following:

a. No erroneous overshoots, undershoots, dangles or intersections iIn the
line work.

b. Lines should all be continuous, i.e. do not create dashed lines with many
small line segments.

c. Point features should be digitized as points, not graticules, symbols or
icons
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d. No sliver polygons.
e. All polygons completely close and have a single unique centroid

f. Digital representation of the common boundaries for all graphic features
must be coincident, regardless of feature layer.

g. Feature Attributes: The contractor shall identify the classification,
type, location, ID number, and any other necessary attributes (specified by
the Government) for all features.

h. Metadata: The contractor shall complete all metadata elements marked
mandatory and mandatory-if-applicable as defined by the FGDC Content
Standards for Digital Geospatial Metadata for each feature layer collected.
This standards document can be found at:
http://www.fgdc.gov/standards/standards_publications.

1.25.6 Preliminary As-Built Drawings Submission

Two (2) copies of the preliminary as-built marked prints and prints of the
Geospatial shape Files shall be delivered to the Contracting Officer at the
time of final inspection of each facility for review and approval. Changes
and additional information marked on the contract plans should be made in red
or green color for highlighting purposes. |If upon review of the preliminary
as-built drawings and Geospatial shape files, errors or omissions are found,
the drawings will be returned to the Contractor for corrections. The
Contractor shall complete the corrections in red or green color, and return
the as-built marked prints and Geospatial shape files marked prints to the
Contracting Officer within ten (10) calendar days.

1.25.7 Final As-Built Drawings Submission

The Contractor shall update the digital contract drawing files and Geospatial
shape files to reflect the approved final as-built conditions and shall
furnish those updated drawing files and plots of the final as-built drawings
and Geospatial shape files to the Contracting Officer.

a. Only personnel proficient in the use of Computer Assisted Design and
Drafting (CADD) for the preparation of drawings shall be employed to modify
the contract drawing files or prepare new drawing files. Only personnel
proficient in the use of ESRI ArcGIS 9.2 and the standards listed in SDFSIE
shall be employed to create or modify the Geospatial shape files.

b. Existing digital drawing files shall be updated to reflect as-built
conditions. [Independent drawing Ffiles containing only as-built information
are not acceptable. The modifications shall be made by additions and
deletions to the original drawing files, and where additional drawings are
necessary, they shall be developed in individual digital files for each new
drawing. All additions and corrections to the contract drawing files shall
be clear and legible, and shall match the adjacent existing line work and
text in type, size, weight, and style. New or revised information placed
into the design files shall be placed on the levels and in the colors used
for placement of the corresponding initial data. Similarly, the drawing
size, title block, and general format of new drawings shall be consistent
with the format established by the original drawings.
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c. In the preparation of as-built drawings, the Contractor shall remove
"Bubbles" used by the Government to highlight drawing changes made during
design/construction. Triangles associated with those earlier drawing changes
shall be left on the drawings and the Contractor shall not add triangles to
designate modifications associated with representation of the as-built
condition. The revision block identification of the drawing modifications
shall be left iIntact and the date of completion and the words "REVISED AS-
BUILT" shall be placed in the revision block above the latest existing
notation. Each drawing shall have the words "DRAWING OF WORK AS-BUILT" in
letters 4.5 mm (3/16'") high placed below the drawing title portion of the
drawing title block; between the border and the trim line.

d. The Contractor shall check all final as-built drawing files for accuracy,
conformance to the initial drawing scheme and the above instructions. The
Contracting Officer will review the drawings and drawing files for
conformance to these standards.

e. Digital drawing files shall be furnished to the Contracting Officer on
CD-ROM or other media and format as approved by the Contracting Officer. A
transmittal sheet containing the name of the files, the date of creation, the
CD-ROM number, and a short description of the contents, shall accompany the
CD-ROM.

f. A sample drawing drawing of the as-builts and Geospatial shape files
shall be furnished to the Contracting Officer before delivery of final as-
built drawings as a test to demonstrate compliance with the above
instructions and file format compatibility with the described CADD and
Geospatial software and the standards listed in SDFSIE.

g-. Five (6) complete sets of both the updated final Record Copy digital
drawing files and Geospatial shape files and three (3) paper plots or copies
of both the final Record drawings and Geospatial shape Files prints shall be
delivered to the Contracting Officer within 30 calendar days of approval of
the preliminary as-built drawings and Geospatial shape files prints. If upon
review of the final as-built drawings and Geospatial shape files, errors or
omissions are found, the drawings, Geospatial shape files and drawing files
will be returned to the Contractor for corrections. The Contractor shall
complete the corrections and return both the digital files and Geospatial
shape files and both the as-built prints and Geospatial shape files prints to
the Contracting Officer within ten (10) calendar days.

1.26 NOT USED
1.27 CERTIFICATES OF COMPLIANCE

Any certificates required for demonstrating proof of compliance of materials
with specification requirements shall be executed in accordance with Section
01 33 00.12 10 SUBMITTAL PROCEDURES FOR DESIGN/BUILD PROJECTS. Each
certificate shall be signed by an official authorized to certify in behalf of
the manufacturing company involved and shall contain the name and address of
the Contractor, the project name and location, description and the quantity
of the items involved, and date or dates of shipment or delivery to which the
certificates apply. Copies of laboratory test reports submitted with
certificates shall contain the name and address of the testing laboratory and
the date or dates of the tests to which the report applies. Certification
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shall not be construed as relieving the Contractor from furnishing
satisfactory material.

1.28 ACCIDENT PREVENTION

The Contractor shall comply with all applicable Host Country laws and with
such additional measures as the Contracting Officer may find necessary in
accordance with CONTRACT CLAUSE 52.236-13 entitled ACCIDENT PREVENTION
(NOV1991)-ALTERNATE 1 (APR 1984). Applicable provisions of the Corps of
Engineers manual entitled Safety and Health Requirements Manual EM 385-1-1
will be applied to all work under this contract. The referenced manual may be
obtained from the Contracting Officer at the jobsite or from the Afghanistan
Engineer District at Kabul, Afghanistan.

1.28.1 Accident Prevention Program

Within fifteen (15) days after award of this contract, and at least ten (10)
days prior to the accident prevention pre-work conference, four (4) copies of
the Accident Prevention Plan required by the CONTRACT CLAUSE 52.236-13
entitled ACCIDENT PREVENTION (NOV 1991)- ALTERNATE 1 shall be submitted for
review by the Contracting Officer. The Contractor shall not commence physical
work at the site until the Accident Prevention Plan (APP) has been reviewed
and accepted by the Contracting Officer. The APP shall meet the requirements
listed in Appendix "A"™ of EM385-1-1. The program shall include the following:
TAC Form 61 ' Accident Prevention Program Hazard Analysis (Activity Hazard
Analysis)" fully completed and signed by an executive officer of the company
in block No. 13. The Activity Hazard Analysis is a method in which those
hazards likely to cause a serious injury or fatality are analyzed for each
phase of operations. Corrective action is planned in advance, which will
eliminate the hazards. An analysis is required for each new phase of work. On
large or complex jobs the first phase may be presented in detail with the
submittal of the Accident Prevention Plan rather than presenting the complete
analysis. If the plan is to be presented in phases, a proposed outline for
future phases must be submitted as a part of the initial Accident Prevention
Plan submittal. Accident Prevention Plans will be reviewed for timeliness and
adequacy at least monthly with a signature sheet signed and dated documenting
that these reviews took place. Copy of company policy statement of Accident
Prevention and any other guidance as required by EM 385-1-1, Appendix A.

1.28.2 Ground Fault Circuit Interrupter (GFCI) Requirement - Overseas
Construction

The Corps of Engineers Health and Safety Manual, EM 385-1-1, section
11.C.05.a. states: "The GFCl device shall be calibrated to trip within the
threshold values of 5 ma +/- 1 ma as specified in Underwriters Laboratory
(UL) Standard 943." A variance from USACE has been granted allowing 10 ma, in
lieu of 5 ma, for overseas activities that use 220 Volts (V)/50 hertz (Hz)
electrical power.

1.28.3 Temporary Power - Electrical Distribution Boxes

EM 385-1-1 section 11.A.0l1.a. states, "All electrical wiring and equipment
shall be a type listed by a nationally recognized testing laboratory for the
specific application for which it is to be used." This includes temporary
electrical distribution boxes. Locally manufactured electrical boxes will not
be allowed. Only manufactured electrical distribution boxes that meet the
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European CE requirements, with 10 ma CE type GFCls installed shall be
allowed.

Contractors shall:

a. Make no modifications that might void any CE or manufacturer
certification.

b. Test the installed systems to demonstrate that they operate properly and
provide the 10 ma earth leakage protection.

c. Ensure GFCIs will have an integral push-to-test function. The testing
shall be performed on a regular basis.

d. Check that proper grounding is checked regularly and flexible cords,
connectors, and sockets inspected before each use.

1.29 HAZARDOUS MATERIALS

Should the Contractor encounter asbestos or other hazardous materials, during
the construction period of this contract, he shall immediately stop all work
activities in the area where the hazardous material is discovered. The
Contractor shall then notify the Contracting Officer; identify the area of
danger; and not proceed with work in that area until given approval from the
Contracting Officer to continue work activities. Hazardous material is
considered to be asbestos, explosive devices, toxic waste, or material
hazardous to health and safety. The Contractor shall secure the area from
daily traffic until it is safe to resume normal activities.

1.30 NOT USED

1.31 NOT USED

1.32 NOT USED

1.33 OPERATION AND MAINTENANCE (O&M) DATA

1.33.1 General

The requirements contained herein are in addition to all shop drawings
submission requirements stated in other sections of the specifications. The
Contractor shall include the provisions for all items required under this
clause in all purchase orders and sub-contract agreements. Submittals
required hereinafter will not relieve the Contractor of any responsibilities
under the Warranty of Construction Provisions of this contract or under the
various Guarantee Clauses of the Technical Provisions.

1.33.2 Submittals

The Contractor shall submit all items requiring submission of O&M data under
this and other sections of these specifications in accordance with Section 01

33 00.12 10 SUBMITTAL PROCEDURES FOR DESIGN/BUILD PROJECT of the
specifications.

1.33.3 Operation and Maintenance (0&M) Data
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The Contractor shall furnish operation and maintenance manuals for all
facilities constructed under this contract. The manuals shall be loose leaf,
indexed and shall consist of manufacturer®s brochures, manufacturer-”s
operation and maintenance manuals, service and repair manuals, catalogs,
service bulletins, instruction charts, diagrams, other information as
necessary to support the operation and maintenance of the end items of
equipment, assemblies and systems. Each type of facility (housing, barracks,
mosque, etc.) shall be covered by a separate manual (or manuals) consisting
of all data pertaining to the equipment and/or systems within that facility.
Identical equipment within a single major system shall require only one
submittal of data. The Contractor shall furnish all 0&M manuals to the
Contracting Officer not less than thirty (30) calendar days prior to contract
completion. Required number of submittals (nhumber of sets) shall be as
specified in Section 01 33 00.12 10 SUBMITTAL PROCEDURES FOR DESIGN/BUILD
PROJECT.

1.33.4 Recommend Spare Parts List

The Contractor shall furnish a recommended spare parts list containing
equipment manufacturers® recommendations for five (5) years; two (2) years
and one (1) year spare parts stock levels in Afghanistan. Current unit price
and effective date, lead time, shelf life for each individual part, and total
cost of all recommended parts shall be furnished.

1.33.5 Supplemental Submittals of Data

After initial submittal of O&M manuals and until final acceptance of all
equipment, the Contractor shall prepare and deliver to the Contracting
Officer supplemental technical data as previously described for all changes,
modifications, revisions and substitutions to equipment and components. For
equipment or systems introduced into the contract under change order, or
modified by change order, supplemental data shall be furnished within forty-
five (45) calendar days after issuance of the change order. The supplemental
data furnished shall be properly prepared and identified for insertion into
the 0&M manuals.

1.33.6 Framed Instructions for Systems

Approved wiring and control diagrams showing the complete layout of the
entire system, including equipment, piping, valves and control sequence,
framed under glass or in approved laminated plastic, shall be posted, where
applicable, in all mechanical equipment rooms. In addition, detailed
operating instructions explaining safe starting and stopping procedures for
all systems shall be prepared in typed form along with the inspections
required to insure normal safe operations. The instructions shall be framed
as specified above for the wiring and control diagrams and posted beside the
diagram. Proposed diagrams, instructions, and other sheets shall be submitted
for approval prior to posting. Operating instructions shall be posted before
acceptance testing of the systems and verified during acceptance testing.

1.33.7 Additional Submittals/Resubmittals

The Contracting Officer reserves the right to determine whether the above
specified information, as furnished by the Contractor, is adequate and
complete and to require such additional submittals by the Contractor as
necessary to insure that adequate information has been furnished to provide
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the satisfactory operation and maintenance of the various items of equipment
and to Fulfill the intent of the specifications. Additional submittals or

resubmittals supplementing incorrect or incomplete data shall be made within
thirty (30) calendar days after receiving notice by the Contracting Officer.
All costs arising from these resubmissions shall be borne by the Contractor.

1.34 NOT USED
1.35 NOT USED
1.36 INSTRUCTIONS AND TRAINING FOR OPERATION AND MAINTENANCE
1.36.1 General

The Contractor shall be responsible for the instruction and training of
operating and maintenance personnel as specified below and in the Technical
Provisions of the specifications. Unless otherwise indicated in the Technical
Provisions, operating and maintenance instructions shall be given for a
minimum period as follows:

Title Duration of Training
Electrical Systems 10 Days
1.36.2 Operation and Maintenance Training

The Contractor shall provide competent instructors for training of personnel
designated by the Contracting Officer to operate mechanical and electrical
building systems and equipment, perform the required preventive maintenance
to minimize breakdown, and to perform necessary repairs when malfunction or
breakdown of equipment occurs. Such training shall consist of classroom and
on-the-equipment training for the period specified, which shall be completed
prior to acceptance of a system or equipment, as applicable. The
instructor(s) shall have no other duties during the period of training.
Classroom instruction shall not exceed fifty percent (50%) of the total
training time, with the balance devoted to on-the-equipment demonstration and
familiarization. Emphasis will be given to both electrical and mechanical
features, in accordance with approved training plans.

1.36.3 Arrangements

The training shall be for not less than the periods of time specified, five
(5) days per week, and eight (8) hours per day, subject to review and
approval by the Contracting Officer. Each individual training session shall
be presented one time only, shall be video taped in a television system
compatible with the local area, and be scheduled in a manner acceptable to
the Contracting Officer. At the completion of training, the videotapes shall
become the property of the Government. In addition to the Contractor®s
requirements to video tape each training section, the Government reserves the
right to record, in any manner, the subject training material, or training
sessions given by the Contractor, without additional cost to the Government.
Recordings obtained will be used in future training by the Government. The
operating and maintenance manual data, as specified to be furnished in these
Special Clauses, shall be used as the base material for training.

1.36.4 Scheduling
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The Contractor shall contact the Contracting Officer for the purpose of
preliminary planning, scheduling, and coordination of training, to maximize
effectiveness of the training program for available operating and maintenance
personnel. The Contractor shall initiate and make arrangements for such
contact within thirty (30) calendar days after receipt of notification of
award of contract; and shall include all significant times in scheduling and
completing training in his PROJECT SCHEDULE. The Contractor shall provide a
draft outline of training outline in sufficient detail to provide a broad
indication of the type of scope of training to be given. It shall include but
not be limited to; (a) a list of subjects to be presented; (b) estimated
amounts of classroom and on-the-equipment instruction for each subject; (c) a
list of minimum qualifications for instructors; and (d) discussions
concerning the types and amounts of visual aids, reference materials, tools
and test equipment, mock-up and other training materials that will be
employed during training.

1.36.5 Preliminary Plan

The Contractor shall submit seven (7) copies of an outline of his proposed
training plan to the Contracting Officer for review and approval not later
than 60 calendar days after award of this contract. The plan will be reviewed
and coordinated with the content of the 0&M manuals.

1.36.6 Plan

The Contractor shall submit seven (7) copies of his proposed training plan to
the Contracting Officer for approval not later than ninety (90) calendar days
prior to start of any training. The plan shall include the following; (a) a
weekly outline showing overall form and design of training presentation; (b)
a day-by-day schedule showing time intervals, the major and subordinate
subjects to be covered in each, the name of the instructor(s) and
qualification summary of each, and identification of related handouts; (c)
summary of the number of hours of classroom and on-the-equipment training;
(d) a list of reference materials to be provided by the Contractor to the
trainees; and (e) a list and description of the training materials to be
used, such as text, visual aids, mock-up, tools, etc. The Contractor shall be
responsible for furnishing all training materials except the following: The
Government will provide space, chairs, and tables for classroom training, and
three (3) sets of the five (5) sets of 0&M Manuals required by the Contractor
per Section 01 33 00.12 10 SUBMITTAL PROCEDURES FOR DESIGN/BUILD PROJECT of
the specifications. Provision of these manuals is solely for reference
purposes, and in no way relieves the Contractor from providing all
instruction and materials necessary for training personnel designated by the
Government. All costs for resubmission of training plans, training materials,
etc., as requested by the Contracting Officer shall be borne by the
Contractor. Resubmittals shall be made within twenty (20) days of notice
from the Contracting Officer.

1.36.7 Attendance Roster/TAC Form 356

The Contractor shall develop an attendance roster or a similar document
indicating each student"s attendance, prior to the start of each class,
subject and/or topic. This includes both "Hands-On" and classroom training.
It is strongly recommended that each student trained be required to sign this
document at the beginning of each class day for each and every class, subject
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and/or topic taught on that day. The Contractor®s failure to have student
attendance verified in writing may be cause for the Government to order the
Contractor to repeat schooling where evidence of attendance cannot be
verified. No part of the time lost due to such repeat instruction shall be
made the subject of claim for extension of time or for excess costs or damage
by the Contractor. Within ten (10) working days after completion of Operation
and Maintenance Training conducted in accordance with this clause and/or
applicable Technical Provision section, the Contractor shall complete and
submit TAC Form 356 '"Operation and Maintenance Training Validation
Certificate”. The attendance roster shall be included as an attachment to TAC
Form 356.

1.37 NOT USED
1.38 NOT USED
1.39 NOT USED
1.40 CONTRACTOR FURNISHED EQUIPMENT LISTS

The Contractor shall furnish a list of all items, other than integral
construction type items, furnished under the contract. ltems such as
furniture, drapes, rugs, vehicles, office machines, appliances, etc., shall
fall under this category. The Contractor™s list shall describe the item; give
the unit price and total quantities of each. Model and serial numbers for
equipment shall be provided when applicable. The Contractor shall keep an up-
to-date register of all covered items and make this information available to
the Contracting Officer at all times. Prior to acceptance, the Contractor
shall submit the complete register to the Contracting Officer.

1.41 NOT USED
1.42 TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER
1.42.1 General

This provision specifies the procedure for determination of time extensions
for unusually severe weather in accordance with the Contract Clause 52.249-10
entitled DEFAULT (FIXED-PRICE CONSTRUCTION) APR 1984. The listing below
defines the anticipated monthly unusually severe weather for the contract
period and is based on National Oceanic and Atmospheric Administration (NOAA)
or similar data for the geographic location of the project. The schedule of
anticipated unusually severe weather will constitute the baseline for
determining monthly weather time evaluations. Upon award of this contract and
continuing throughout the contract each month, actual unusually severe
weather days will be recorded on a calendar day basis (including weekends and
holidays) and compared to the monthly anticipated unusually severe weather in
the schedule below. The term "actual unusually severe weather days' shall
include days actually impacted by unusually severe weather. The Contractor®s
schedule must reflect the anticipated unusually severe weather days on all
weather dependent activities.

MONTHLY ANTICIPATED UNUSUALLY SEVERE WEATHER CALENDAR DAYS

January 2 Days
February 2 Days
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March 2 Days
April thru
December 0 Days

1.42.2 Time Extensions

The number of actual unusually severe weather days shall be calculated
chronologically from the first to the last day in each month. Unusually
severe weather days must prevent work for Fifty percent (50%) or more of the
Contractor®s workday and delay work critical to the timely completion of the
project. If the number of actual unusually severe weather days exceeds the
number of days anticipated in the paragraph above, the Contracting Officer
will determine whether the Contractor is entitled to a time extension. The
Contracting Officer will convert any qualifying delays to calendar days and
issue a modification in accordance with the Contract Clause 52.249-10
entitled DEFAULT (FIXED-PRICE CONSTRUCTION) APR 1984.

1.43 NOT USED
1.44 STANDARDIZATION

Where two or more items of the same type or class of product, system or
equipment furnished in this project are required, the units shall be products
of the same manufacturer and shall be interchangeable when of the same size,
capacity, performance characteristics, and rating. The only exception to this
requirement is where the items are interchangeable due to conformance with
industry standards (valves, fittings, etc.); they need not be by the same
manufacturer. This requirement applies to all manufactured items in the
project that normally require repair or replacement during the life of the
equipment.

1.45 NOT USED
1.46 NOT USED
1.47 NOT USED
1.48 NOT USED
1.49 COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS

The laws of Host Country may prohibit access to certain areas of the country
that are under military control. The Contractor shall furnish the Contracting
Officer the names of personnel, type, and amounts of equipment, dates and
length of time required at the site, and the purpose of entering the host
country. It is understood that areas to which rights of entry are provided by
the Host Government are to be used only for work carried out under the
contract and no destruction or damages shall be caused, except through normal
usage, without concurrence of the Host Government.

1.49.1 Contractor®s Responsibilities
The following items are the sole responsibility of the Contractor to

investigate, estimate as to cost, and assume the risk, as normally
encountered by Contractors. The Contractor shall be responsible for
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determining the effect of the following on his own cost of performance of the
contract and for including sufficient amount in the contract price:

a. Official language and type of accounts required to satisfy the officials
of the Local Government.

b. Entry and exit visas, residence permits, and residence laws applicable to
aliens. This includes any special requirements of the Host Government,
including those required by local Labor Offices, which the Contractor may
have to fulfill before an application for a regular block of visas will be
accepted.

c. Passports, health and immunization certificates, and quarantine clearance.

d. Compliance with local labor and insurance laws, including payment of
employer®s share of contribution, collecting balance from employee and paying
into insurance funds.

e. Strikes, demonstrations and work stoppage.

f. Collection through withholding and payment to local Government, of any
Host Country income tax on employees subject to tax.

g- Arranging to perform work in the Host Country, to import personnel, to
employ non-indigenous labor, to receive payments and to remove such funds
from the country.

h. Operating under local laws, practices, customs and controls, and with
local unions, in connection with hiring and firing, mandatory wage scales,
vacation pay, severance pay, overtime, holiday pay, 7th day of rest, legal
notice or pay in lieu thereof for dismissal of employees, slowdown and
curtailed schedules during religious holidays and ratio of local labor
employed in comparison to others.

i. Possibility of claims in local bureaus, litigation in local courts, or
attachment of local bank accounts.

J- Compliance with workmen®s compensation laws and contributions into funds.
Provisions of necessary medical service for Contractor employees.

k. Special license required by the local Government for setting up and
operating any manufacturing plant in the Host Country, e.g. concrete
batching, precast concrete, concrete blocks, etc.

1. Sales within the host country of Contractor-owned materials, and
equipment.

m. Special licenses for physicians, mechanics, tradesmen, drivers, etc.

n. ldentification and/or registration with local police of imported
personnel .

0. Stamp tax on documents, payments and payrolls.

p. Base passes for permanent staff, day laborers, motor vehicles, etc.
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g- Compliance with all customs and import rules, regulations and
restrictions, including, but not limited to, local purchase requirements.

1.50 NOT USED
1.51 NOT USED
1.52 NOT USED

1.53 IDENTIFICATION OF EMPLOYEE"S PERSONNEL AND VEHICULAR ACCESS TO THE
PROJECT SITES

See Appendix A for updated requirements and information pertaining to
escorting and badging for Kandahar Airfield (KAF).

The Base Security maintains the ultimate authority for establishing,
monitoring, and enforcing security requirements for the Base Security Office.
All contractor, subcontractor, or vendor personnel and vehicles at any tier
working at any location on the Base are subject to a thorough search upon
entering, departing, or at any time deemed necessary by the Base Security
Personnel. The Contractor shall be responsible for compliance with all the
Base security requirements. The Government reserves the right to deny access
or to require the contractor to remove any personnel or equipment deemed to
be a threat to the security of the Base Security Office or the Base
personnel. The Contractor shall work through the Contracting Officer to
ensure that the Base Security Regulations are followed.

1.53.1 Employee ldentification

The Contractor shall be responsible for furnishing to each employee and for
requiring each employee engaged on the work, to display identification as
approved and directed by the Contracting Officer. Prescribed identification
shall immediately be delivered to the Contracting Officer for cancellation
upon release of any employee. When required, the Contractor shall obtain and
provide fingerprints of persons employed on the project. Contractor and
subcontractor personnel shall wear identifying markings on hard hats clearly
identifying the company for whom the employee works.

1.53.1.1 Preparation of ldentification Badges

The Contractor shall be required to prepare a written application inclusive
color photographs and provide all materials and labor necessary to prepare an
identification badge, laminated in plastic, containing the employee®s name,
badge number, color photo, height and weight, the name of the Contractor®s
organization and for requiring each employee engaged on the work to display
this identification as directed by the Contracting Officer. The Contractor
shall submit each application and draft badge through the Contracting Officer
to the Base Security Office. A minimum of thirty-five workdays shall be
allowed for Government review and certification of badges. The Base Security
Office will certify each draft badge by signature, stamp, seal or any
combination thereof. Upon certification by the Base Security Office, the
badges will be returned to the Contractor for final preparation, lamination,
and issuance. Badges shall not be taken out of country during periods of
travel or absence. During such periods, the Contractor may be permitted to
issue temporary identification badges.
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1.53.1.2 Employee Background and Historical Information

The Contractor shall be required to prepare and maintain personal background
and historical information forms on each employee. These forms may be
reviewed by the Base Security Office. The required information shall include
but not necessarily be limited to the following:

a. Full name.

b. Place and date of birth.

c. Three (3) current color photographs.

d. Copy of Citizenship/Nationality identification.

e. Copy of Passport.

f. Copy of driver®s license.

g- Police Background Check.

h. Work History.

i. Personal background information.

J- Copy of Work Permit and/or Visa.

k. Permanent home of record and in-country address.

1. Other information mandated by local law, the Base Security Regulations or
that may be required to coordinate and process the necessary documentation

with the government offices responsible for the approval.

m. Registration, insurance company, policy number and expiration date for
each vehicle.

1.53.2 ldentification of Contractor Vehicles

The Contractor shall be responsible for requiring each vehicle engaged in the
work to display permanent vehicular identification as approved and directed
by the Contracting Officer. If acceptable to the Base Security Office and
approved by the Contracting Officer, the Contractor may institute a system of
non-permanent temporary identification for one-time delivery and transit
vehicles. Each Contractor vehicle, machine, piece of equipment, or towed
trailers, shall show the Contractor®s name such that it is clearly visible on
both front doors of the vehicle and both sides of a towed trailer. A valid
license plate shall be displayed at all times. Contractor vehicles operated
on Government property shall be maintained In a good state of repair, shall
be insured, and shall be registered in accordance with Afghan Law.

1.53.3 Security Plan

The Contractor shall submit to the Contracting Officer, within ten (10)
calendar days after award of this contract, his proposed personnel and
vehicular access plan. This plan shall cover all elements for issuance of the
access passes, safeguarding of unissued passes, construction security
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operations, lost passes, temporary vehicle passes, and collection of passes
for employee®s and vehicles on 1)- temporary absence; 2)- termination or
release; and 3)- termination or completion of contract. The plan shall
address in detail the contractors proposed procedures, and organization
necessary to produce and maintain effective security within the contract
limits twenty-four (24) hours a day seven (7) days a week.

1.54 ESCORTS (REVISION 1)

For construction, the contractor shall be responsible for providing one (1)
escort for every Ffive (5) workers without ISAF badges for the entire work day
at Kandahar Airfield Base (KAF). One (1) escort is required for every four
(4) vehicles.

Escorts must speak English and must be an ISAF badge holder and have attended
the Escort Training Class conducted by COMKAF. ISAF badges can be obtained
with a passport and security clearance or national police background check
for contractor’s with a construction contract to demonstrate necessity for
access. It will take several weeks to obtain a badge without an existing
clearance or existing background check.

Entry Control Point Number Three opens at 7:00 a.m. and close at 5:30 p.m.
for entry into KAF for all Local National workers. Local nationals are
permitted on KAF only during these hours.

Third Country National (TCN) badges are equivalent to a CAC badge. Local
Nationals may obtain an ISAF badge if sponsored as a Trusted Agent by a host
country and meet all requirements.

Additional information is available from the COMKAF (Commander, Kandahar
Airfield) Security Officer.

1.55 RADIO TRANSMITTER RESTRICTIONS

To preclude accidental actuation of sensitive electronic equipment, the
Contractor shall not use radio-transmitting equipment without prior approval
of the Contracting Officer.

1.56 ON-BASE PHOTOGRAPHY PROHIBITION

The Contractor shall not engage in any form of photography without prior
written approval from the Contracting Officer.

1.57 PUBLIC RELEASE OF INFORMATION

1.57.1 Prohibition

There shall be no public release of information or photographs concerning any
aspect of the materials or services relating to this bid, contract, purchase
order, or other documents resulting there from without the prior written
approval of the Contracting Officer.

1.57.2 Subcontract and Purchase Orders

The Contractor agrees to insert the substance of this clause in all purchase
orders and subcontract agreements issued under this contract.
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1.58 PROCEDURES FOR BRINGING MATERIAL ONTO BASE
1. The Contractor needs to provide the Corps with the following information
prior to bringing materials onto base:
a. Date materials / tools / equipment are to be delivered to base

b. A precise list of materials / tools / equipment the Contractor 1is
delivering to base

C. Driver name(s) of delivery trucks / equipment

d. Information on delivery trucks / equipment, i.e. make, model, license
plate, number, picture, etc ..

e. Tazkera numbers of driver(s)

2. Once this information is provided to the Corps, preferably three days in
advance, Commander Davis, COMKAF Security Officer, has to sign off on it.
Once it has been approved, four copies will be made. Keep the original one
on-file.

3. IT the Contractor plans on bringing in materials / tools / equipment for
an extended time-period, i.e. one or two weeks, a letter can cover the time-
period as long as, all materials / tools / equipment and associated dates are
known, the driver(s) do not change and the delivery vehicles do not change.

4. The ECP-3 commander can sign off on letters if the Contractor plans on
hand-carrying in samples, tools, etc ..

5. Before Contractor plans on bringing in materials / tools / equipment
through ECP-3, either via hand-carrying or delivery truck, they need to have
one of the signed, original letters in their possession.

6. Every time a Contractor wants to bring materials / tools / equipment on-
base, they need a letter.

7. When a Contractor wants to bring materials / tools / equipment off-base,
they will also need a letter, which follows the same procedures above.

1.59 NOT USED

1.60 NOT USED

1.61 NOT USED

1.62 NOT USED

1.63 NOT USED

1.64 NOT USED

1.65 NOT USED

1.66 ATTACHMENTS
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APPENDIX A - Escorts and Badging Requirements

TAC FORM 356 - Operation and Maintenance Training
Validation Certificate

-- End of Section --
018000.1210 - TECHNICAL REQUIR

SECTION 01 80 00.12 10
TECHNICAL REQUIREMENTS

PART 1 GENERAL
1.1 Contractor”™s Design and Construction

The Contractor®"s design and construction must comply with technical
requirements contained herein. The Contractor shall provide design and
Fconstruction using the best blend of cost, construction efficiency, system
durability, ease of maintenance and environmental compatibility.

1.1.1 Design and Product Requirements

These design and product requirements are minimum requisites. Variations
shall be submitted in accordance with Section 01 33 00.12 10 entitled
SUBMITTAL PROCEDURES FOR DESIGN-BUILD PROJECT. All variations must be
approved by the Contracting Officer. Unless otherwise specified, all of the
materials and equipment to be installed in this project shall comply with a
recognized standard for the intended use. The Unified Master Reference List
for ASTM, ASME, etc., located at www.ccb.org/docs/ufgshome/ufgstoc.htm
identifies the titles and approval dates.

1.1.2 Asbestos Containing Materials

Asbestos containing material (ACM) will not be used in the design and
construction of this project. If no other material is available which will
perform the required function or where the use of other material would be
cost prohibitive, a waiver for the use of asbestos containing materials must
be obtained from the Contracting Officer.

1.1.3 Subcontractors

Compliance with the provisions of this section by subcontractors will be the
responsibility of the Contractor.

1.2 Specifications

All specifications except for those included in this RFP shall be developed
by the Contractor in accordance with Section 01 80 00.12 10 and Section 01 33
00.12 10. The specifications included in this RFP shall be used verbatim and
not edited by the Design-Build Contractor.

1.3 Site Conditons

(a) Site Location: Kandahar Airfield, Kandahar, Afghanistan.

(b) Site Elevation: 1010 Meters, Above Sea Level.

(c) Ambient Temperatures: Summer 43.3 degree C; winter -5.0 degree C.
(d) Maximum 43.3 degrees C dry bulb, 23.9 degrees C wet bulb.
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(e) Atmospheric Conditions: Dry and Dust-laden.
2. CIVIL AND SITE DEVELOPMENT
2.1 General.
The contractor shall perform design and construction services as required to
provide a complete and usable site at the location shown on the drawings. The
site requires some demolition, access roads, connection of utilities, and a
fire suppression system with water capacities as indicated in the following

sections.

The civil site development includes the following items of work:

a. Topographic Survey

b. Environmental Protection

C. Demolition

d. Utility Infrastructure - Design & Construct
e. Grading and Drainage - Design & Construct
L Pavements and Siting - Design & Construct

2.2 Drawings.

The RFP drawings include a general site plan, mobilization yard, demolition,
pavement design and required utility details. The site plan provided in the
RFP indicates approximate existing conditions and shall be verified by the
contractor with a complete topographic survey of the site prior to starting
design.

Existing and proposed utility locations are subject to verification by the
Contractor and approval of the CO.

2.3 Design Criteria.

Transatlantic Program Center Design Instructions Manual, Sep 2000
24-hour Precipitation, Extreme Value Analysis for Kandahar Air Base
Afghanistan by Air Force Combat Climatology Center.
https://www2.afccc.af.mil/forms_mil/html/sarform_html
Pavement-Transportation Computer Assisted Structural

Engineering (PCASE) Program, v2.08. http://www.pcase.com

UNIFIED FACILITIES CRITERIA (UFC)

Uniform Facility Criteria (UFC) documents are available on the Internet at
http://www.hnd.usace.army.mil/techinfo/engpubs.htm

UFC 3-210-01A Area Planning, Site Planning, and Design
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Site Planning and Design, Jan 06

Surface Drainage Design, Aug 06
(FAA AC150/5320-5C)

Subsurface Drainage Design, Jan 04
POV Site Circulation and Parking, Jan 04

Pavement Design for Roads, Streets, Walks and
Open Storage Areas, Jan 04

Standard Practice Manual for Flexible Pavements, May 01
Standard Practice Manual for Concrete Pavements, Jan 04
Standard Practice for Pavement Recycling, Jan 04

Standard Practice for Sealing Joints and Cracks in
Rigid and Flexible Pavements, Jan 04

Soil Stabilization for Pavements, Jan 04

General Provisions and Geometric Design for Roads, Streets,
Walks, and Open Storage Areas, Jan 04

Airfield and Heliport Planning and Design, Nov 08
Pavement Design for Airfields, Jun 01
Marking of Army Airfield-Heliport O&M Facilities, Jan 04

Fire Protection Engineering for Facilities, Sept 06

ARMY CORPS ENGINEERING AND CONSTRUCTION BULLETIN (ECB)

ECB

AIR

ETL

ETL

ETL

AIR

2008-11

Marking of Airfield-Heliport O&M Facilities, Mar 08

FORCE ENGINEERING TECHNICAL LETTER (ETL)

01-20

02-15

04-02

Guidelines for Airfield Frangibility Zones, Nov 01

Fire Protection Engineering Criteria Letter New
Aircraft Facilities, Dec 02

Standard Airfield Pavement Marking Schemes, Jul 04

FORCE TECHNICAL LETTER (TL)

TL 04-4-1

Trenchless Technology (TT) for Crossing Air
Force Pavements, Mar 04

AIR FORCE TECHNICAL INSTRUCTION (AFI)

AFI

32-1042

Standards for Marking Airfield, Oct 05
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ARMY TECHNICAL INSTRUCTION (TI)

TI 8-222-08 Standard Practice Manual for Flexible Pavements,
May 99

ARMY FIELD MANUAL (FM)

FM 5-430-00-2 Planning and Design of roads, airfields and Heliports in
the Theater of Operations - Airfield and Heliport Design,
Jan 06

ARMY ENGINEERING TECHNICAL LETTER (ETL)

ETL 1110-3-394  Aircraft Characteristics for Airfield-Heliport Design
and Evaluation, Sept 91

AMERICAN CONCRETE INSTITUTE (ACI)

ACl 318 Building Code Requirements for Structural Concrete, 2005

ACI 305R Hot Weather Concrete, 1999

AMERICAN SOCIETY OF CIVIL ENGINEERS (ASCE)

ASCE 7 Minimum Design Loads for Buildings and Other Structures,
2005

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 615 Deformed and Plain Billet-Steel Bars for Concrete
Reinforcement, 2008

ASTM A 185 Steel Welded Wire Fabric, Plain for Concrete Reinforcement,

2007
AMERICAN INSTITUTE OF STEEL CONSTRUCTION (AISC)
AISC 325 Steel Construction Manual, 13th Edition
INTERNATIONAL CODE COUNCIL INCORPORATED
IBC International Building Code, 2006
NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 415 Standard on Airport Terminal Buildings, Fueling Ramp
Drainage, and Loading Walkways, 2008

USCENTCOM FORCE PROTECTION STANDARDS
OPORD 05-01 Force Protection Construction Standards (Appendix V)
AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS

AASHTO HS20-44  LRFD, Specifications for Highway Bridges, 2008
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2.4 Studies Supporting the Final Design

To accomplish the work contained in this RFP, the contractor is required to
publish design studies to document the existing site conditions before
proceeding with the design and construction of the facilities and pavements.
Included in this work are a topographic survey, a geotechnical survey and a
hydrologic study. Report formats are listed in Section 01 33 00 12.10
SUBMITTAL PROCEDURES FOR DESIGN-BUILD PROJECT.

2.4_.1 Site Survey.

Following the criteria in Appendix "A" of this section and submitted in
accordance with Section 01 33 00 12.10 SUBMITTAL PROCEDURES FOR DESIGN-BUILD
and attachments to Appendix "A"™ of this section, a survey shall be produced
of the project site. A listing of known benchmarks is contained in
Attachment 3 of Appendix "A™".

Upon completion of the construction, the original survey shall be updated
with an as-built survey of the site as constructed. The as-built survey shall
be submitted to the COR for approval.

The original and as-built survey shall include location and elevation of all
relevant existing site features within the project limits. This includes the
elevation and location of buildings (new and existing), roadways, pads, other
structures, drainage systems, and utilities (subsurface and overhead) within
5 meters of the project sites.

2.4_.2 Hydrologic Study

The Contractor shall investigate and assess the adequacy of the existing
drainage systems to handle the runoff from the drainage areas that surround
the project sites.

The contractor shall use the provided topographic data and hydrologic reports
to model stream channels with USACE HEC I1&11 software. 24-hour Precipitation
values are provided in Appendix "B™.

The Contractor shall analyze the 10-year and 100-year storm event and
determine the ponding volumes, areas and elevations. The Contractor shall
calculate in tabular form the hydraulic grade line (HGL) as described in UFC
3-230-101 section 6-4. If the 100-year storm event results In ponding in
excess of criteria, storm water detention shall be provided as necessary to
meet pending criteria. Detention shall be located away from the airfield to
the extent possible.

2.4_.3 Geotechnical Study

The Contractor shall produce a detailed geotechnical report containing the
field exploration and testing results, laboratory testing results,
evaluations, recommendations, calculations and descriptive supporting text.
Information in the report shall include, but not be limited to: existing
geotechnical (e.g., surface and subsurface) conditions, location of
subsurface exploration logs, exploration point, foundations selected, bearing
capacity, pavement design criteria (e.g., CBR values, K Values), ground water
levels, and construction materials (e.g., concrete cement, asphalt and
aggregates). Two copies of the detailed geotechnical report shall be
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submitted to the Contracting Officer. Additional requirements are contained
in paragraph 5.0 below.

2.5 Environmental Protection
2.5.1 Applicable Regulations

The Contractor shall comply with all laws, rules, regulations or standards
concerning environmental pollution control and abatement at Kandahar
Airfield.

2.5.2 Notification

The Contracting Officer will notify the Contractor in writing of any observed
non-compliance with the paragraph entitled ENVIRONMENTAL PROTECTION. The
Contractor shall immediately take corrective action. If the Contractor fails
or refuses to promptly take corrective action, the Contracting Officer may
issue an order stopping all or part of the work until satisfactory corrective
action has been taken. No extension of time or damages will be awarded to
the Contractor unless it was later determined that the Contractor was in
compliance.

2.5.3 Spillages

Measures shall be taken to prevent chemicals, fuels, oils, greases,
bituminous materials, waste washings, herbicides and insecticides, and
construction materials from polluting the construction site and surrounding
area.

2.5.4 Disposal

Disposal of any materials, wastes, effluents, trash, garbage, oil, grease,
chemicals, etc., shall be subject to the approval of the Contracting Officer.
Burning at the project site for the disposal of refuse and debris will not be
permitted.

2.6 Hazardous Materials and Contamination

The Government does not anticipate that the Contractor will be required to
remove or dispose of any hazardous materials or waste during the site
preparation phase of this project.

2.7 Demolition and Removal.

The Contractor shall stake-out the project boundaries before starting work.
Existing utilities that interfere with this project will be relocated. Any
demolition debris shall be removed from the site. The COR will designate a
site off base. At all times during demolition the integrity of the flight
line perimeter shall be maintained through the use of suitable temporary
protective measures In any areas where existing fence has been removed and
new fence is not complete.

Rubbish and debris shall be removed daily, unless otherwise directed, to
avoid accumulation at the demolition site, do not allow accumulations inside
or outside the buildings.
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In the interest of occupational safety and health, the work shall be
performed in accordance with EM 385-1-1, Section 23, Demolition and other
applicable Sections. In the interest of conservation, salvage shall be
pursued to the maximum extent possible. Use of explosives will not be
permitted.

Saw cut and remove concrete and asphaltic concrete paving and slabs including
aggregate base as necessary. Provide neat saw cuts at limits of pavement
removal as necessary. Pavements shall be removed in a manner such to ensure
no damage to adjacent existing pavements that will remain in place. Debris
shall be removed and transported in a manner that prevents spillage on
streets or adjacent areas.

2.8 Excavation

Any hand digging, driving of pickets or excavation of any kind requires a Dig
Permit. If work requires digging, the Contractor must obtain a digging
permit from the Contracting Officer.

When digging must be done, backfill the resulting hole/trench with clean fill
or material as described in the Government provided specification or
Contractor provided specification as applicable, at the earliest opportunity.
IT digging is to be done manually, then the Contractor must submit Site
Specific Safety and Health Plan (SSHP) which meets EM 385-1-1, Section 28.

2.9 New Site Design and Construction.

The concept site plan drawings present a suggested geometric layout for the
Phase Il site work. The Contractor shall design each of the site features
shown on the Site Plan and otherwise specified in the RFP. This site plan
includes the approximate location of the proposed apron and existing features
that were to be constructed as part of the Phase 1 construction. This
schematic design must be verified by the contractor.

The Contractor shall ensure the facilities are sited in compliance with the
attached drawings and additional requirements stated herein.

Airfield pavement geometrics shall be in accordance with UFC 3-260-01, FM 5-
430-00-2 and ETL 1110-3-394 and other manufacturer®s manuals. Vehicle
pavement geometrics shall be in accordance with UFC 3-210-02. The design
aircraft for this site"s geometric properties shall be the UH-60, AH-64, CH-
47, CH-53 and CH-54 following ETL 1110-3-394.

The site plan prepared by the Contractor shall show geometric design of the
site, including applicable dimensions of nearby facilities, taxi lanes,
aprons, pavements, equipment shelters, set back lines, fences, etc.

At all times during construction the integrity of the flight line perimeter
shall be maintained through the use of suitable temporary protective measures
in any areas where existing fence has been removed and new fence is not
complete.

2.10 Utilities.

There may be existing electric, communications and other utility lines on,
around and under the project sites. It is the Contractor®s responsibility to
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confirm the specific locations of the existing utilities and to design,
adjust or protect utility services iIn the project sites. Coordination of all
site work on the project, including utility work, is the responsibility of
the Contractor. Follow requirements of part 2.7 "Demolition and Removal',
this section when adjusting utilities.

2.10.1 Water Distribution

Fire water in quantity and pressure shall be provided by extending an
existing network supplied by the pump station and storage tanks included in
Phase I of this project. Fire hydrant leads shall be designed to distribute
from this network.

Fire water distribution and fire hydrants in the project site shall follow
specification section 33 11 00 WATER DISTRIBUTION.

Fire hydrant placement and number shall be in compliance with ETL 02-15 and
UFC 3-600-01. See paragraph 8.0 below for further specification of Ffire
protection components.

2.10.2 Sanitary Sewer Collection
Not Applicable
2.10.3 Electrical Distribution

The Contractor shall bring electrical and communications distribution to
service the fTacilities placed within this project. See paragraph 9 below and
associated drawings for more details. Proposed above ground utility
structures shall conform to airfield wing tip and imaginary surface clearance
requirements of UFC 3-260-01.

2.11 Utility Trenches & Conduits.

Electric and communications line depth, bedding, and cover shall be designed
as required by the UFC design criteria for line size, material, and vehicular
loading. Utilities placed in traffic areas shall be designed for the greater
of an AASHTO H20 vehicle loading or the wheel loading imposed by the design
aircraft. Locater®s tape shall be placed above the utility and 300mm below
finished grade. Trench backfill shall be compacted to at least 95% maximum
density.

Any adjustment to communication utilities shall be replaced with a minimum of
four (4) concrete encased 110mm PVC. The conduits shall be in a 2x2
configuration with 52mm of space between the conduits and 100 mm concrete
around the duct bank. The conduits shall be DB 60, DB 120 or Schedule 40.
The minimum cover over the top of the concrete shall be 762mm. Conduit in no
case shall interfere with planned gravity sewer systems. Cap empty conduit.
Place conduit at other proposed pavement intersections on this site to
provide crossing points for future communications wiring at the site. Extend
conduit 1 meter beyond compacted subgrade toe on either side of road
crossings.

All utility borings under existing pavements shall be accomplished by dry
boring, auguring or jacking following Contractor®s submitted specifications,
and under guidance from Air Force Technical Letter (TL) 04-4-1. All other
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excavations shall be accomplished by methods approved by the Contracting
Officer.

2.12 Earthwork, Site Grading and Off-site Drainage
2.12.1 Earthwork

Perform all earthwork necessary to provide apron pads and taxiways that meets
UFC requirements for taxiway aprons and provides access from the surrounding
airfield by design vehicles.

2.12.2 Site Grading.

Finished grade shall slope away from the project sites and provide positive
drainage. Swales and cross-culverts shall be provided as required and have a
minimum longitudinal gradient of 0.5% with an absolute minimum of 0.3%. Side
slopes of swales within the infield shall follow UFC 3-260-01 criteria.

The finished grade adjacent to future facilities and equipment shelters shall
be designed to slope away from the structure at a rate of 2%.

The apron shall be designed to match the elevation of the adjoining apron and
taxiway along its entire length.

Plans shall show existing contours and new contours to indicate new grading,
finished floor and pavement elevations, drainage swales, etc.

2.12_.3 Storm Drainage
2.12.3.1 Storm Drainage.

The Contractor will provide necessary site grading and provide drainage
structures to ensure adequate drainage, so that no water shall pond within 23
meter of any paved area or building resulting from a 10-year recurrence storm
and no water shall pond within 8 meters of the runway resulting from a 100-
year recurrence storm.

All storm drainage system designs shall be in accordance with references
contained herein. Storm drainage system design shall consist of swales, side
slopes, and culvert piping where necessary to provide adequate drainage for
the project sites. All storm drainage piping located in traffic areas shall
be rated to withstand wheel loading from the design vehicle.

Detention basins, if needed shall have side slopes not steeper than 4:1
(horizontal:vertical). Erosion control measures using rock, geotextiles, or
other materials shall be included as required to stabilize erodible soil
conditions. Provide aggregate blanket at the base and side slopes of
detention ponds. The aggregate shall be crushed stone, 35 mm to 50 mm
across, applied 50 mm deep. Detention sites located near subsurface
utilities shall ensure they are protected from infiltration inflows with
devices such as manhole seals and/or pond liners.

Design flows for storm sewers shall produce velocities suitable to flush
collected dust and debris accumulation during storm events.
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Minimum gravity storm sewer requirements are contained in specification
Section 33 40 00.00 40 - STORM SEWERAGE. Unless otherwise directed by the
CO, the contractor shall use reinforced concrete pipe exclusively.

2.12.3.2 Airfield Drainage

Aircraft parking apron shall have an interior system of inlets and storm
water drains. The apron cross-section shall be designed such to minimize the
amount of storm water draining through aircraft parking locations.

a) The storm water facilities for an apron that will experience fueling
operations shall be designed and constructed in conformance with NFPA
Standard 415. Storm sewers shall not have bituminous coatings and sewer
joints shall be sealed with fuel resistant, water-tight neoprene or rubber
sealants. The storm drain for a fueling apron shall be separate from airfield
drainage and convey the flow through a fuel spill containment facility.

b) Aprons shall have a system of interior inlets. Provide trench drains and
holding tank with float valve to capture 15 minute runoff from the Design
Storm.

c) Aprons shall be sloped such that the maximum depth of ponding at an inlet
shall be 225 mm before sheet flow of storm water off the apron occurs. Side
slopes of swales within the infield shall follow UFC 3-260-01 criteria.

2.12.3.3 Non-Airfield Drainage

The topographic survey shall be used in designing the grading and drainage.
The Contractor will provide all necessary site grading to ensure adequate
drainage so that no utilities or manholes, facilities or pavements will be
flooded due to a design rainfall. Drainage of the area should be compatible
with the existing terrain.

2.14 Pavement Marking, Markers and Signage
2.14.1 Airfield Pavement Marking

Pavement marking is required on all airfield pavements in conformance with
the ETL 04-02, AFl 32-1042, UFC 3-260-05A, ECB 2008-11 and specification
Section 32 17 24 PAVEMENT MARKINGS and as shown on the drawings. Runway
thresholds shall be marked following ECB 2008-11. Stop blocks shall be
painted at aircraft parking positions to indicate the intended location for
the aircraft nose wheel when parked. Static ground points shall be marked
per the drawings. All markings on concrete shall be outlined with black
paint, which shall extend at least 150 mm beyond the outside edge of the
markings.

2.15 Tiedown & Grounding Points
2.15.1 Tiedown Points
Tiedown points shall be constructed in accordance with UFC 3-260-01 Figure

B11-14 and 15 and Specification 34 73 13 AIR FORCE TIEDOWN, ARMY MOORING AND
GROUNDING POINTS FOR AIRCRAFT.
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For maximum flexibility, they may be placed in 4.6-meter (15-foot), 6.l1-meter
(20-foot), or a 9.1-meter (30-foot) grids, or offset grids. At minimum, place
tiedowns as indicated in aircraft Technical Orders.

2.15.2 Static Grounding Points

Static grounding points shall be constructed in accordance with UFC 3-260-01,
and Specification 34 73 13 AIR FORCE TIEDOWN, ARMY MOORING AND GROUNDING
POINTS FOR AIRCRAFT. Every static grounding point shall be interconnected to
other static grounding points and other grounding systems, in addition to
complying with the static grounding requirement. |If tiedowns are intended to
also be used as static grounds, it is required that a ground rod be
installed. When a ground rod is included, bond it to the tiedown bar.

2.16  Airfield Pavement Design

Unless otherwise stated in the contract documents, all airfield pavements
shall be designed in accordance with the references included in paragraph 2.3
Design Criteria and the geotechnical investigation required in paragraph 5.0
below, entitled "Geotechnical Investigation and Report"”. All airfield
pavements shall be designed in accordance with the Pavement-Transportation
Computer Assisted Structural Engineering (PCASE) program. The PCASE program
can be found on the Internet at www.pcase.com. All airfield pavements except
for the shoulders shall be designed as rigid (Plain Concrete Pavements)
pavement with a minimum of 150 mm of graded crushed aggregate base course.
The shoulders shall be design a flexible (asphalt) pavement with a minimum of
150 mm of graded crushed aggregate Base Course. All airfield pavements shall
be designed for "Army Class 11- Heliport (IFR)'". The minimum airfield
pavement thicknesses shall be as shown on the drawings. The material used
for constructing the airfield pavements shall be in accordance with the
specifications of this contract. These specifications shall be used verbatim
and not edited by the Design-Build Contractor. The design of the pavements
shall be submitted for review to the Contracting Officer prior to any
construction. Rigid pavements shall be plain-jointed concrete pavement with
compression joint seals in accordance with Specification 32 13 73 COMPRESSION
JOINT SEALS FOR CONCRETE PAVEMENTS.

2.17 Airfield Blast Deflectors, Barrier Walls and Revetments
2.17.1 Barrier Walls

Barrier wall, if required, shall be constructed of a minimum of reinforced
concrete traffic barrier of design equal or greater than shown in Appendix
"C". Concrete and steel shall conform to paragraph 4.0 below. Barrier wall
placement shall be designed following the requirements of UFC 3-260-01
Appendix B, Section 7.

2.17.2 Revetments
Revetment construction shall consist of earth-filled steel bins or non-woven
polypropylene geo-textile earth-filled bags. Geometric and blast resistant

properties of revetments shall conform to DOD 6055.9-STD and DAPAM 385-64.

Earth-filled steel bins shall conform to Armco Steel Bin Revetment types A-1,
B-1 or equal. Non-woven polypropylene geo-textile earth-filled bags shall
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conform to HESCO Concertainer products or equal. Earth infill shall conform
to satisfactory materials following specification 31 00 00 Earthwork.

The height of the revetments for the Rotary Wing Apron shall be dependent on
a geometric calculation following DA PAM 385-64 Figure 8-2 and shall in no
case be less than 2.2m.

3. ARCHITECTURAL - NOT USED

4. STRUCTURAL - NOT USED

5. GEOTECHNICAL INVESTIGATION AND REPORT
5.1 Site Specific Information

Site specific geotechnical information necessary to design and construct the
foundations, pavements and other geotechnically related items contained in
this project shall be the Contractor’s responsibility. The US. Army shall
furnish a preliminary Geotechnical soils investigation report to the
Contracotr for his use. The Contracotr shall perofrm his own confirmatory
investigation during the construction as stated in the solicitation. The
Contractor shall determine all necessary geotechnical conditions by
appropriate field and laboratory investigations and supporting calcualtions.
However, as a minimum for structures, the contractor shall advance Three (3)
borings within the building footprint of any major structure and Three (3)
test pits within the building footprint of any minor structure. The depths of
these explorations shall be sufficient to determine the subsurface conditions
within the influence of the structures foundation system. For purposes of
this paragraph, a major structure is any structure that meets any of the
following criterion: a) reinforced concrete framed structures with a build
footprint in excess of 1,000 sg.m., b) steel framed structures with a
building footprint in excess of 3,000 sq.m., c¢) a structure that has a height
equal to or greater than one and half stories, d) steel or concrete tanks is
excess of 350 cubic meters. A minor structure is any structure that does not
meet any of the four major structure criteria above. As a minimum for
airfield pavements, the contractor shall excavate three (3) test pits for
pavements less than or equal to 5,000 sq. m. and one (1) test pit for each
additional 5,000 sg.m. of pavement or fraction thereof. As a minimum for all
other pavements, except roads, the contractor shall excavate three (3) test
pits for pavements less than or equal to 7,500 sgq. m.and one (1) test pit for
each additional 5,000 sq.m. of pavement or fraction thereof. As a minimum for
roads, the contractor shall excavate three (3) test pit for pavements less
than or equal to 200 linear meters and one (1) test pit for each additional
200 linear meters or fraction thereof.

5.2 Geotechnical Report

The Contractor shall produce a detailed geotechnical report containing the
field exploration and testing results, laboratory testing results,
evaluations, recommendations, calculations and descriptive supporting text.
Information in the report shall include, but not be limited to: existing
geotechnical (e.g., surface and subsurface) conditions, location of
subsurface exploration logs, exploration point, foundations selected, bearing
capacity, pavement design criteria (e.g., CBR values, K Values), ground water
levels, and construction materials (e.g., concrete cement, asphalt and
aggregates). Five (5) hard copies and two (2) soft copies (PDF Format)
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copies of the detailed geotechnical report shall be submitted to the
Contracting Officer.

5.3 Geotechnical Qualifications

All geotechnical engineering design parameters shall be developed by a
geotechnical engineer or geotechnical firm responsible to the Contractor.
The geotechnical engineer or geotechnical firm shall be qualified by:
education in geotechnical engineering; professional registration; a minimum
of ten (10) years of experience in geotechnical engineering design.

5.4 Design Certification

The contractor shall certify in writing that the design of the project has
been developed consistent with the site-specific geotechnical conditions.
The certification shall be stamped by the geotechnical engineer or
geotechnical firm and shall be submitted with the final design.

6. MECHANICAL - NOT USED

7. PLUMBING - NOT USED

8. FIRE PROTECTION

8.1 Fire Protection, Rotary Wing Ramp and Taxiway Phase 2, Kandahar,
Afghanistan

8.1.1 General

Facility construction and fire protection systems shall be installed in
accordance with the publications listed below and the publications referenced
therein. Where a conflict occurs among the various criteria, the more
stringent requirement shall take precedence.

Unified Facilities Criteria (UFC) 3-600-01, Fire Protection Engineering
for Facilities. 26 September 2006

Engineering Technical Letters (ETL)

ETL 02-15 Fire Protection Engineering Criteria - New Aircraft
Facilities.

Codes and Standards of the National Fire Protection Association (NFPA)
2007 edition (Individual standards may carry earlier edition dates.). These
include, but are not limited to:

NFPA 10, Portable Fire Extinguishers, 2007 edition
NFPA 20, Installation of Stationary Pumps, 2007 edition
NFPA 22, Water Tanks for Private Fire Protection, 2003 edition

NFPA 24 Private Fire Service Mains and Their Appurtenances, 2007
edition

NFPA 70, National Electrical Code, 2005 edition
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NFPA 101, Life Safety Code, 2006 edition
Factory Mutual (FM) Approval Guide, Fire Protection, 2007 edition

Underwriters Laboratories (UL) Fire Protection Equipment Directory, 2007
edition

8.1.2 Life Safety. Facilities features shall be provided in accordance
with NFPA 101 to assure protection of occupants from fire or similar
emergencies.

8.1.3 Fire Protection Equipment. All fire protection equipment shall be
currently listed by Underwriters Laboratories (UL) or approved by Factory
Mutual (FM); or equivalent subject to the approval of the Contract Officer.

8.1.4 Water Supply for Fire Protection. A system of water storage and
distribution shall be provided to meet the maximum calculated fire demand for
the duration required. The water system shall comply with UFC 3-600-01, ETL
02-15, and applicable NFPA standards. A Fire Flow of 1893 I/min (500 gpm)
with a minimum 20 psi residual pressure shall be provided.

8.1.4.1 The quantity of water storage is based upon the assumption that
there will be only one fire at a time. Size water storage tanks to provide
flow duration as required. Provide 10% ullage. Tank capacity shall be the
greater of 30,000 gallons each, or as required by hydraulic calculations.

8.1.4.2 The water distribution system shall include ductile iron
underground distribution piping, sectional control valves, underground fire
service piping to fire suppression and standpipe system. Installation shall
comply with NFPA 24, Private Fire Service Mains.

8.1.4.3 A minimum of two fire water storage tanks with water distributed as
equally as is practical shall be provided.

8.1.4.4 The water distribution system shall be protected from frost.

8.1.5 Fire Pumps. Fire pumps shall be installed in accordance with NFPA 20,
Standard for the Installation of Centrifugal Fire Pumps. Vertical shaft
turbine pumps shall be used where suction lift is required. Fire pumps shall
be housed in a pump house.

8.1.5.1 Fire pump drivers shall be soft start electric motor.

8.1.5.2 A minimum of two fire water pumps shall be provided.

8.1.5.3 The maximum Fire pump capacity rating shall be 2,500 gpm. Pump
pressure ratings shall be selected so the maximum pressure maintained on the

system does not exceed 1035 kPa (150 psi).-

8.1.5.4 A pressure maintenance or jockey pump shall be provided to maintain
pressure in the fire protection piping system as specified in NFPA 20.

8.1.5.5 Fire pumps shall be arranged for automatic starting upon pressure
drop within the fire protection piping system. Fire pumps shall also start
upon a manual start signal from the base fire dispatch center.
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8.1.5.6 The Fire Pump building shall be a minimum of 11m X 7m X 4m high.
Exhaust, cooling, ventilation, and air intake configuration shall be as
determined by the fire pump and fire pump driver supplier.

8.1.6 Fire Hydrants.

Fire hydrants shall be located at 91 meter (300 foot) maximum intervals
around the accessible side(s) of the apron.

8.1.7 Water Supply and Distribution System.

A water supply storage and distribution system which is part of Contract
#W912ER-09-C-0014, Rotary Wing Phase 1 and Contract W912ER-09-C-0014, ISR
Ramp may be able to supply the required water flow and pressure for fire
protection on this project. It shall be the responsibility of the contractor
to determine whether a new and dedicated system of water storage tanks and
fire pumps, or the Phase 1 water supply and distribution system, or a
combination thereof is the most advantageous and efficient method to supply
the required fire protection water for this project.

8.1.8 Portable Fire Extinguishers

Wheeled extinguishers employing a minimum 100 Ibs of potassium bicarbonate
dry chemical shall be supplied for aprons for the maximum extinguishing
capability of Classes B and C type fires.

9. ELECTRICAL
9.1 SCOPE OF WORK

The Contractor shall design, supply all electrical materials, and construct
the Rotary Wing Ramp and Taxiway Phase 11 at the Kandahar Airfield,
Afghanistan. This includes but is not limited to, all consumables, trade
tools, construction equipment and test equipment needed to result in a fully
functional electrical system required for reliable operation of this project.

This project is an expansion and extension of Phase 1 and the Contractor
shall fully integrate Phase | and Phase 1l electrical components.

The systems shall be designed and constructed by the Contractor in accordance
with the applicable codes and standards listed herein and the standards
referenced in the listed specifications.

The Contractor shall design, construct and procure all electrical facilities:
- iIn the bid documents, as described and/or listed in this Contract and,
good engineering practices, to deliver fully functional electrical systems

required for reliable operation of this project.

- In accordance with the applicable codes, standards and publications listed
herein and the standards referenced in those listed documents.

Refer to the Civil Site Plans for the proposed layout and details for this
site.
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The contractor shall provide complete electrical design services which
include, but are not limited to:
- calculations
- schematics and one lines
- construction drawings
- specifications for the electrical systems

The Contractor is responsible:

- for identifying and providing the electrical systems needed for a complete
and operational facility to adequately support the Contract requirements.

- For providing facilities to support the expected electrical loads and
functions of this project.

- for obtaining all construction permits from local and national agencies,
needed to proceed with construction in a timely manner.

- for the design and selection of all materials and equipment being submitted
to the Contracting Officer for prior approval before any work commences.

9.1.1 Scope Iltems Summary

The Contractor shall design, procure and install all items as follows but not
limited to:

- Ramp and taxiway edge lighting

- High mast ramp flood lighting

- Grounding system including static grounding points/ aircraft tie-downs
- Secondary power distribution to support facilities

- Obstruction lighting (if required)

- Mechanical equipment power support

- Testing and commissioning

- Onsite training

9.2 GENERAL REQUIREMENTS

9.2.1 Applicable Standards and/or Codes

The publications listed below form a part of this Contract to the extent
referenced or applicable. The Contractor shall be bound by the latest issued
code or standard in effect at the time this Contract is issued for

Construction. The publications are referred to by basic designation only.

The Contractor shall confirm and verify the standards and/or codes used, to
include but not limited to:
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NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

National Fire Protection Association, NFPA 70 (National Electric Code (NEC)
- NFPA 77 Recommended Practice on Static Electricity
- National Fire Protection Association Life Safety Code, NFPA 101.

- National Fire Protection Association Standard for Installation of Lightning
Protection systems, NFPA 780

FEDERAL AVIATION ADMINISTRATION (FAA) STANDARDS
- FAA Section AC 150/5345-43 Obstruction Lighting Equipment
OTHER

- Institute OF Electrical And Electronics Engineers (IEEE) IEEE C2 (National
Electrical Safety Code (NESC)

9.2.2 Unified Facilities Criteria and Design Guides

Complete design of the airfield lighting system shall be in accordance with
the most recent requirements of the United Facilities Criteria located here
http://www.wbdg.org/ccb/browse_cat.php?0=29&c=4 and other design guides as
listed below (Contractor to use the latest published version available at
the time of Contract award.) In every instance where the criteria is
applicable, it shall become part of this Contract document. The following
guides to be used include but are not limited to:

UFC 3-260-01 Airfield and Heliport Planning and Design

UFC 3-520-01 Design: Interior Electrical Systems

UFC 3-530-01 Design: Interior and Exterior Lighting and Controls

UFC 3-535-01, Visual Ailr Navigation Facilities

UFC 3-535-02, Design Drawings For Visual Air Navigation Facilities

UFC 3-550-03N Power Distribution Systems

UFC 3-550-03FA Electrical Power Supply and Distribution

UFC 3-560-01 Electrical Safety, 0&M

ARMY TM 5-811-3 (AIR FORCEAFM 88-9 CHAP. 3) Electrical Design Lightning and
Static Electricity Protection

U.S. Army Corps of Engineers, Transatlantic Programs Center, Design
Instructions Manual.

Il1luminating Engineering Society of North America (IESNA).

Design measurements shall be shown in metric units.
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9.2.3 Guide Specifications

The Contractor shall utilize the Division 26-Electrical and 33-Utilities
guide specifications and others, found on this website:
http://www_wbdg.org/ccb/browse_org.php?0=70, in preparing their technical
specifications.

Guide specifications may be found on the internet at Construction Criteria
Base (CCB), available to the public at the following url: www.ccb.org. The
Contractor shall edit applicable guide specifications and submit a completed
version for approval as part of the submittal requirements of this Contract
including:

UFGS 34 73 13 Mooring and Grounding Points for Aircraft

UFGS 26 56 20.00 10 Airfield and Heliport Lighting and Visual Navigation
Aids.

UFGS 26 56 36.00 40 Floodlighting- to be used for the HID Metal Halide ramp
floodlighting. The section on Series Circuit Transformers can be deleted.

UFGS 33 71 02.00 20 Underground Electrical Distribution

IT a needed specification is not available on this site the Contractor can
submit a proposed spec required in order to result in a complete set of
specifications for this work.

Design measurements shall be shown in metric units
9.2.4 Construction Coordination

IT not specified elsewhere in the Contract, the Contractor shall coordinate
his construction schedule with and obtain approval of the Contracting Officer
a minimum of 30days prior to any site construction activity or mobilization.
The schedule shall minimize interference with base operations. The Contractor
shall ensure that temporary and existing systems remain in operation as long
as possible to allow a minimal disruption of airfield operational
capabilities.

9.2.5 Electrical Site Survey

The contractor shall perform a site survey prior to design start and is
responsible for obtaining all necessary information and performing all
calculations, measurements, and any other data pertinent to design and
construction of this project.

The Contractor shall note all existing utilities, structures and enclosures
that could possibly impact the electrical design and power supply for this
project and provide a report to the Contracting officer. The report shall
include findings and recommendations in how to utilize these facilities if
possible or to integrate or utilize existing facilities into the final
design.

9.2.6 Site power
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Site power shall be supplied from the Rotary Wing Ramp and Taxiway high mast
lighting manual transfer switch/generator/medium voltage transformer
installed on Phase 1I.

Secondary three phase voltages shall be 480V or 208V 60 HZ.

Single phase shall be 277, 240 orl20V 60HZ. Service and distribution shall
generally be 3-phase, 4-wire 208/120V utilization power for convenience
receptacles and small power loads.

9.2.7 Environmental Conditions

The design and selection of materials for exterior work shall be appropriate
for the site environmental conditions as described in the Contract. The
Contractor shall clearly indicate any de-rating factors applied to equipment
or cabling.

Required design capacities including adequate spare capacity must be met
after applying applicable de-rating factors to equipment and cabling. Where
multiple feeder cables are run within close proximity, apply de-rating
factors according to manufacturer®s guidance and the NEC.

9.2.8 Material

- Material and equipment installed under this contract shall be for the
appropriate application and shall have a minimum life expectancy of 25years
in this project environment and use expected, unless specifically excepted
elsewhere in this Contract.

- All airfield lighting system equipment shall be certified by the Federal
Aviation Administration (FAA). All airfield lighting materials and equipment
shall be manufactured to relevant FAA AC 150/ XXXX standards . The
Contractor shall provide proof to the Contracting officer in the form of FAA
Certificates, verifying that the suppliers of the airfield lighting
equipment and materials is FAA Certified prior to any equipment installation.
Material installed without this certification will be in violation of the
Contract requirements and subject to penalties or withholding of payment for
services until the problem is resolved to the Contracting officers
satisfaction.

- Material and equipment shall be a standard product of an established
manufacturer regularly engaged in the manufacturing business for at least 5
years and the product by that manufacturer shall essentially duplicate items
that have been successfully utilized by industry and businesses for at least
2 years prior to bid opening.

- Equipment installed shall be capable of being serviced by an organization
that is, in the opinion of the Contracting Officer, reasonably convenient to
the site if practical and feasible.

- Materials and equipment shall be installed in accordance with
recommendations of the manufacturer. Major components of equipment shall have
the manufacturer®s name, address, type or style, voltage and current rating,
and catalog number on a non-corrosive and non-heat sensitive plate, securely
attached to the equipment.
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- All equipment delivered and placed in storage, prior to installation, shall
be protected from the weather, humidity and temperature variation, dirt and
dust, and any other contaminants.

- Equipment and materials shall be new unless indicated or specified
otherwise.

- Enclosures for exterior and interior applications shall be NEMA Type 4 (IEC
Classification 1P54) and NEMA Type 1 (IEC Classification 1P10), respectively
unless noted otherwise.

9.2.9 Manholes/Handholes/Pullboxes

Contractor shall be responsible for providing handholes, manholes and/or pull
boxes as required by the applicable referenced codes and publications.

All covers for all manholes/pullboxes and handholes shall be constructed:

- to meet ASTM (American Society for Testing and Materials) Specification A
48, Class 20. (9,090kg vertical load) and loading as per Section 2 -Utilities
Trenches and Conduits

- in locations subject to aircraft traffic, to support not less than 34,000kg
(75,000 Ibs) single wheel load. The top surface of foundation should be 1
inch above grade per UFC 3-260-01 for runways (paragraph 3.9). See Air Force
ETL 02-1 for heavy aircraft loading to determine the lateral loads on
handholes/manholes. Structural calculations must be submitted for government
approval prior to construction.

9.2.10 Grounding System:

This includes design, construction, all necessary labor, equipment, and
material for a fully functional electrical system required for reliable
operation of this project. The Contractor shall extend the grounding from
the adjacent Phase 1 flood lighting system to integrate with the ramp
floodlighting system for this project.

A complete grounding system shall be provided to comply with the requirements
of the National Electric Code (NEC), 2008 Edition and UFC 3-535-01.

- All exposed non-current carrying metallic parts of electrical equipment in
the electrical system shall be grounded/bonded.

- Insulated grounding conductor (separate from the electrical system neutral
conductor) shall be installed in all feeder and branch circuit raceways per
the NEC.

- Equipment safety grounding/bonding conductor shall be insulated green-
colored per the NEC.

- Ground rods shall be copper-clad steel, 20mm (0.75 inch) round and 3 meter
(10 feet) long, minimum.

- Below final grade, ground wires shall be no less than 2/0 CU stranded 1in
size
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- Ground resistance at any grounding point shall not exceed 25 ohms when
measured less than 48 hours after rainfall. Additional ground rods will be
installed as needed to ensure this value is not exceeded. Test results shall
be submitted to the Contracting Officer by the Contractor documenting these
results for all locations.

- Static grounding systems will be in accordance with UFC 3-520-01, NFPA 77
and MIL-HDBK-419A.

- Floodlighting poles must have two separate safety grounds. In addition to
the circuit ground wire, safety grounding shall be provided for each flood
lighting pole with as a minimum each pole solidly grounded with a ground lug
at the base from the fixture to ground rod(s). An underground ground wire,
minimum 35mm sq (#2AWG), can run from a separate system ground grid in lieu
of a ground rod. If a ground rod(s) is used, the ground wire from the
ground rod to the pole ground lug, will be a minimum of 35mm ( #2) stranded
copper. All ground wires shall be clamped together at the internal pole
ground lug.

- Underground connections shall be exothermal welded utilizing molds and
materials designed for that purpose by reputable established manufacturers.

- All above grade ground connections will use brass or stainless steel
connectors designed specifically for grounding use and to minimize dissimilar
metal corrosion issues.

9.2.10.1. Lightning Protection
Lightning protection design will follow NFPA 780.

A TVSS (Transient Voltage Surge Suppressor) unit shall be provided at all
service entrances installed per the manufacturers recommendations. These
TVSS units will meet or exceed the latest UL 1449 standard. As a minimum,
metal oxide varistors (MOV) technology shall be used. A service entrance
shall include all first power or lighting panels downstream from a generator
or transformer.

9.2.10.2. Static Grounding Points/ Aircraft Tie-downs

Static grounding if required, shall be provided on ramps for aircraft
parking in accordance with United Facilities Criteria (UFC) 3-260-01,
Airfield and Heliport Planning and Design manual, attachment 11, Tiedowns,
Mooring, and Grounding Points. Include specification section 34 73 13 Air
Force Tiedowns, Army Mooring and Grounding Points for Aircraft.

9.2.10.3. Counterpoise Lightning Protection System

Provide a continuous counterpoise of number 25 sq mm minimum (#4 AWG) bare,
stranded copper wire over the entire length of all primary circuits supplying
airfield lighting per UFC 3-535-01.

9.2.11 Transformers- Dry Type (less than 600V)

Dry type transformers shall be general purpose, dry-type, self-cooled and
ventilated, with exceptions if justified.
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Indoors provide transformers in NEMA 1 enclosure, outdoors NEMA 3R.

Transformer shall have 220 degrees C insulation system for transformers 15
kVA and greater, and shall have 180 degrees C insulation for transformers
rated 10 kVA and less, with temperature rise not exceeding 80 degrees C under
full-rated load in maximum ambient of 45 degrees C.

Transformer of 80 degrees C temperature rise shall be capable of carrying
continuously 130 percent of nameplate kVA without exceeding insulation
rating.

Transformers shall be quiet type with maximum sound level at least 3
decibels less than NEMA standard level for transformer ratings indicated.

All dry type transformers shall meet ANSI/IEEE or equivalent standards as
follows:

ANSI C89.2/NEMA ST 20
ANSI C57.12.91

ANSI C57.96

UL 506

UL 1561

Acceptable suppliers of dry type transformers are Siemens, GE, Olsun
Electrics Corp (http://www.olsun.com/gt.html), SQ D (Merlin Gerin) or
acceptable equal.

9.2.12 ldentification Nameplates

Major items of electrical equipment, such as the transformers, manholes (MH),
pullboxes, hand holes, panel boards, street light poles, and load centers,
etc, shall be provided with permanently installed engraved outdoor rated
identification nameplates as per the specifications. These nameplates shall
identify the equipment by type or function, ratings, configuration and
specific unit number and be capable of resisting sunlight for 25 years if
outdoors.

Contractor shall submit a schedule of name plates for all electrical
equipment for approval of the Contracting Officer prior to ordering.

9.2.13 Warning Signs

In addition to standard warning signs required by the specifications, The
Contractor shall perform an Arc Flash Hazard Analysis Study per the
requirements of NFPA 70E or include existing published information for
typical equipment similar to that to be used on this project, to determine
Flash Hazard Boundaries and the Personal Protective Equipment (PPE) level
needed.

Specific arc flash hazard sign requirements will be made based on the arc
flash analysis of electrical equipment to be submitted by the Contractor.
See Section 01 33 00.12 10 for more Electrical submittal requirements.

Provide durable permanent indoor or outdoor warning signs on switchboards,
panelboards, industrial control panels or other energized electrical
equipment as required per NEC Article 110.16. The warning signs shall
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include the Flash Hazard Boundary and the Personal Protective Equipment (PPE)
required for working on equipment hot. (Reference NFPA 70 Article 110-16;
NFPA 70E Article 130.3; and UFC 3-560-01 Electrical Safety, O & M).

9.2.14 Mechanical Equipment

Contractor shall design, provide and install circuits for all mechanical
equipment that require power and make the final connections.

9.2.15 Seismic Requirements

All electrical equipment shall be installed to meet the seismic requirements
as defined by the International Building Code, IBC 2003 and seismic response
coefficients as identified In the Structural section.

9.2.16 Testing and Commissioning:

In addition to requirements in other sections of this Contract the Contractor
shall adhere to the following as a minimum:

The Contractor shall provide all necessary temporary power and equipment to
operate the systems for testing and shall provide all test equipment.

All test equipment performing any type of measurements or documenting field
test values must have a recent valid certificate of calibration acceptable
to the Contracting Officer.

After installation of all equipment, Contractor shall adjust that equipment
as necessary and conduct checkout tests in accordance with the procedures
contained in the equipment manufacturer’s instruction books or as per NETA
(National Electrical Testing Association) whichever is more stringent. All
systems shall be functionally checked and tested in the presence of the
Contracting Officer for satisfactory operation prior to the commissioning the
overall installed system.

After functionally checking individual systems or equipment the Contractor
shall demonstrate, by operational tests, that the entire system will operate
satisfactorily on remote and local control under all foreseeable operational
scenarios. These scenarios will be determined by the Contractor and
submitted to the Contracting Officer for approval and modification, if
needed, prior to any system testing.

All tests will be thouroghly documented and withessed by the Contracting
officer or his designees. Contractor shall cooperate with, assist and train
the appropriate Air Base personnel during the shakedown testing to exercise,
test and evaluate the system in an operational environment to verify the
system is ready for full operation. The operational testing and evaluation
shall conform to applicable provisions of FAA Order 6750.53 FAA Category |1
Instrument Landing System (CAT 1 ILS) Project Implementation Plan.

Only after all testing and commssioning is completed will the Contracting
officer will acknowledge substantial completion and acceptance of the
Contract.

9.2.17 Onsite Training
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The Contractor shall include all costs associated with providing a qualified
manufacturers field representative to train base personnel in the operation
of the newly installed upgrade to the existing airfield lighting systems.
The costs for handouts, pamphlets, course material, manuals, etc shall be
included in the training by the Contractor. The training period shall
consist of a minimum total of 6 hours for up to 6 designated base personnel.

The Contractor shall provide an hourly rate in the case the Contracting
Officer wants to provide additional training for the operational staff. The
course instructions shall cover operation and maintenance of all aspects of
the airfield lighting system and the interface with the existing airfield
systems.

The Contractor shall submit information describing training to be provided,
training aids to be used, duration, and schedules for Contracting Officer
approval.

9.2.18 Warranty and Recommended Spare Parts

Contractor shall supply the equipment manufacturers®™ recommended testing
equipment and tools, and the manufacturer®"s standard package of spare parts
and spare circuit boards. The test equipment and spare parts shall be located
as directed by the Contacting Officer and shall be sufficient for at least
two years of normal operation.

The systems equipment and operation shall be warranted against manufacturer
and installation defects after acceptance of the systems in accordance with
other requirements of this Contract.

9.3 ELECTRICAL SYSTEMS
9.3.1 High Mast Ramp Floodlighting

High mast flood lighting for parking apron shall be installed as an extension
from the adjacent Phase 1 ramp floodlighting.

The system shall include all fixtures, hardware, poles, cables, connectors,
adapters and appurtenances needed to provide a fully functional flood
lighting system. Lighting design shall be in compliance with the
requirements of relevant ICAO, FAA and IES standards for active use during
night time operations.

The key design elements of the system are as follows but not limited to:

- The Contractor shall integrate the Phase 1 and Phase Il ramp floodlighting
to be one ramp floodlighting power and control system.

- Normal light fixtures shall be metal halide (white light) mounted on poles
located outside of the aircraft clear zone. The design shall also ensure no
poles violate the runway or airspace obstruction clearance height
requirements

- Each bank of lights shall include emergency lights (such as Halogen type)
lighting to a lower lighting level that will come on immediately when
switched and be turned off automatically after the main bank of lights is up
to full output. (minimum wattage of the emergency lights in a bank of lights
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shall be between 20-30% of the total wattage of the normal lighting wattage
in that bank.)

- Each bank of lights on a given pole shall be controlled by a hand-off-auto
outdoor switch through a contactor. On auto the contactor shall be
controlled by a photocell switch.

- The Contractor shall install the necessary control circuit or system to
permit all Phase | and Phase Il floodlights to be turned off remotely from
the Main Airfield Control Tower control room with one command.

- Normal apron floodlighting shall meet a minimum intensity of not less than
0.5 footcandles (5.38 Lux), in the horizontal plane. The horizontal plane
shall be considered 1 meter above the pavement. Horizontal illumination
should have a uniformity ratio (average to minimum) of no more than 4:1 as
much as practical. Upon completion, Contractor shall test the lighting
system to verify it meets this criteria and make any required adjustments to
the installation, if necessary.

- Maintenance on high mast lights shall be able to be performed at ground
level as part of the system design.

- The height of poles and fixture configuration shall insure that, with
proper adjustment of the floodlight, no glare or blinding light will affect
the control tower or aircraft operating in the traffic pattern or on the
runways and taxiways.

- Light fixtures shall be equipped with adjustable louvers to control up-
light and unwanted glare.

- Provide dimensions from the edge of the full strength pavement to the flood
light poles and the distance between poles on the apron flood lighting plan.
Apron lighting shall be located so as not to extend into the runway height
obstruction or aircraft rotor tip clearance requirements. (See UFC 3-535-01
paragraph 10-4.2.2, IES RP-14 figure 1 and UFC 3-260-01 for requirements.)

- A weatherproof switch operated duplex general-purpose 120V receptacle,
mounted 1.5 meters above finished grade, shall be provided at each flood
lighting pole. Location of the flood lighting controls (cabinet) for each
pole shall be coordinated with the Contracting Officer. Flood lighting
controls shall be provided inside a weather-proof pad lockable control
cabinet, at each pole.

- Provide the exact manufacture and catalog number of the lighting fixture
used for design, including the present manufacture®s name, address and phone
number and email address.

- - Provide a flood light pole foundation design, by a qualified structural
engineer to include wind load calculations for the foundation used.

9.3.1.1. High Intensity Discharge Light Ballasts

Provide ballasts designed for metal halide lights manufactured for this
purpose that will as a minimum:
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- maintain correct lamp operation over a voltage-input range of plus or minus
10 percent of rated voltage.

provide a power-factor lamp load of not less than 95 percent.
- conform to NEMA C82.4
- for a 1% voltage variation provide of .8% of wattage change or less.

have voltage dip tolerance without extinguishing the light 25-60%

starting current is lower than operating current
9.3.2 Secondary Power Distribution System

Contractor shall design, provide all material and install a complete
electrical low voltage distribution system to provide low voltage power to
all components of the airfield lighting system and the ramp area flood
lighting.

- All electrical installation shall be in accordance with the applicable
requirements of NFPA 70 (National Electric Code, 2008 Edition).

- Secondary circuits for high mast lighting do not require spare cables or
conduits.

- The Contractor will procure, design and install all wiring and equipment to
the terminals of the distribution panel(s).

- All low voltage circuits shall be designed and installed to ensure the
worst case voltage drop on any circuit is less than 3% at any bus or light
fixture from the main service panel or 5% maximum from the source and/or
source transformer. High mast lighting voltage drop is an exception to this
guideline as long as the lamp ballasts provide correct lamp operation for
plus or minus 10% of rated voltage.

- All breaker coordination will be provided by the Contractor from the source
to the panel breakers and other protective devices in the circuits.

9.3.2.1. Switchboards and Panelboards

The Contractor shall design, install and provide material for all lighting
fixtures, cabling and equipment for the secondary distribution system to
include but not necessarily limited to the following requirements:

- Three phase service entrance panelboards rated greater than 200A shall be
provided with an ammeter/selector switch, voltmeter/selector switch and
kilowatt hour meter. Selector switch shall be provided for reading
individual phases.

- Main switchboards being the first switchboard downstream from the generator
or transformer shall be UL listed for Service Entrance.

- All distribution shall be from circuit breaker switchboards or panelboards

All panels shall:
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- be provided with a minimum of 20% spare breakers installed for each
size/type used and all spare space shall be equipped and ready for future
breaker installations.

- have a minimum of 25% spare KVA capacity for future load growth.

- be provided with a typed directory, in English and Farsi that clearly lists
each specific load for each circuit. The directory shall be placed within a
durable heavy duty clear holder on the inside of each power panel door
readable without removing from the holder. It should be suitable for making
changes by field personnel over time.

- have a complete single line diagram provided on the inside of the panel
door along with the directory, showing all panels serviced from the panel
power source.

All circuit breakers shall be:

- labeled with an identification number corresponding to the panel schedule
and drawings.

- connected to bus bar(s) within the panel boards. Daisy chain (breaker-to-
breaker) connection(s) shall not be acceptable. A 3-pole circuit breaker
shall be a single unit and not made up of 3 single pole circuit breakers.

- “bolt-on” type and connected to all copper phase and neutral bus bar(s)
within the panel boards. Daisy chain (breaker-to-breaker) connection(s) shall
not be acceptable.

- rated at 20 amperes minimum for minimum branch circuit size.

9.3.2.2. Receptacles

- The final circuit breaker serving receptacle circuits shall be rated 20
ampere.

- All outdoor receptacles will be ground fault interrupter (GFCI) type.
9.3.2.3. Cables and Wires

- All exterior secondary AC voltage cables shall be rated for underground
duct installation and shall be rated for either 600V for secondary voltages
above 300V and 300V for AC voltages less than 300V.

- All conductors shall be copper.

- Underground installation can use direct buried armored cable for 4
conductor 3phase circuits or individual THHN cable in conduit.

- All wiring shall be copper, minimum 4 mm sq (# 12 AWG).

- Proper wire nuts/connectors shall be used for splicing wire. No twist-wire
connections with electrical tape wrapped around it shall be acceptable.
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- No secondary power cable splices are allowed except for lighting and
receptacle circuits.

9.3.2.4. Secondary Raceways

This requirements shall include installation of secondary power distribution
system (service entrances) in an underground cable system from the generator
control panel(s) and secondary distribution centers, to the respective
distribution panels.

- Only RGS (Rigid Galvanized Steel meeting ASTM (American Society for Testing
and Materials) standards) will be used above grade to enclose all wiring per
the NEC. They shall be surface mounted in unfinished areas.

- Exterior raceways (ductbanks, conduits) shall be installed at a slope
towards a pullbox or hand-hole to avoid collection of water in the raceway.

- Maximum conduit Fill will calculated be per the NEC requirements.

- All conduit stub outs below grade will be installed with a metal detectable
marker at the stub out point and an above grade durable marker.

- For all conduit and ductbank, cable warning tape with magnetic strips
suitable for detection by equipment designed for that purpose, shall be
provided 450mm below final grade (18inches) directly above all underground
cables and conduits. For cable raceway more than 30cm wide, more than one
warning tape shall be required.

- Ductbanks designed for secondary voltage feeders shall consist of PVC
Schedule 40 conduits, 53mm (2 inch) minimum internal diameter.

- Conduits shall be encased in concrete, when under paved areas or road
crossings. Cables crossing roads within concrete encased pipe sleeves is
also acceptable.

- Al runway cable crossings shall be in concrete encased ductbanks.

- Each encased ductbank shall be provided with a minimum of one (1) spare
conduit of same size for future use. |IT different size conduits are used in
one ductbank run then each size will have at least one spare.

- Direct buried conduits may be used for apron / taxiway edge lighting
system and shall not be less than 53mm (2 inches) internal diameter.

- All outdoor below grade cables or conduits shall be installed per NEC
requirements but no less than 600mm below final grade.

- All conduits shall be cleaned with a wire mandrel prior to the installation
of cables.

- Spare conduits shall be capped at both ends with a pull string in place.

- Secondary duct-bank system shall include pullboxes/hand-holes for secondary
power as required.
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- Conduits shall be securely and rigidly fastened in place as required by
the NEC. No hardware, panels boxes or other electrical equipment will be
supported by conduit.

- All non-metallic conduits shall be no smaller than 21mm internal diameter
(374 inches).

9.4 NAVAIDS AND AIRFIELD LIGHTING SYSTEMS
9.4.1 Engineer and Installer Qualifications

The design of the airfield lighting systems shall be completed by qualified
engineer(s) with a minimum of 5 years experience in designing airfield
lighting systems. The Contractor shall provide a detailed resume and
documented evidence of past performance for the engineer(s) designing these
systems to the Contracting Officer for approval. The engineer(s) information
shall indicate a thorough knowledge and experience with ICAO, FAA, military
and other appropriate standards.

The engineer(s) shall work closely with the airfield lighting equipment
manufacturer engineers to ensure that the systems are properly coordinated.

The Contractor shall employ qualified installers thoroughly familiar with
airfield lighting equipment and systems installation. The Contractor shall
submit written verification that the installers are experienced with the
installation, testing, and maintenance of these systems. Information for
these individuals demonstrating their qualifications and experience shall be
submitted to the Contracting Officer (CO) for approval.

IT it is found the installers are not qualified at any time during the
installation process, the Contracting Officer shall have the authority to
reject the credentials of those personnel who will have to be replaced by
personnel acceptable to the Contracting officer at the Contractors full
expense and associated cost to the project, as a result of this replacement.

9.4.2 Airfield Lighting Systems Manufacturer Certification

All manufacturers of aviation and airfield lighting materials and equipment
for this Contract shall be third party tested and listed in theFAA Advisory
Circular (AC) 150/5345-53C, Airport Lighting Equipment Certification Program.
Manufacturers shall be listed specifically for the material or equipment they
are supplying. Manufacturers not listed as certified will not be acceptable.

Airfield Lighting System equipment (fixtures etc.) shall be sole source
procured equipment to match existing installed equipment if practical and
feasible while meeting the required standards of this scope.

9.4.3 Air Navigation Lighting

Contractor shall provide design and construct a complete and functional air
navigation lighting system for the ramp and taxiway pavements interconnecting
ducts, manholes, hand-holes, conduit, wiring, grounding counterpoise, and
lighting fixtures.
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The visual air navigation system shall be composed of the following
components per Table 2.2 in UFC 3-535-01 for VMC Night No-Instrument with
some adjustment as follows:

1. Taxiway edge lights

2. Apron edge lighting

3. Guidance signs

4_ Obstruction lighting (if justified)

5. Additional Constant Current Regulators (CCR) and electrical distribution
equipment and controls installed in the Airfield Lighting Enclosure (ALE2)
built as part of the Rotary Wing and Taxiway Phase 1, as required for the
Phase Il expansion.

6.The existing mimic panel, human machine interface (HMI) display or PC based
display in the ATCT and existing ALE1 as part of the main runway lighting
system, shall be modified and/or reprogrammed by the Contractor to the
satisfaction of the Contracting Officer, as part of this contract, to reflect
the Rotary Wing Ramp and Taxiway Ph 11 lights.

- Ramp edge lighting shall follow the same guidelines as that specified in
the UFC for taxiway edge lighting

- Location of lights and appurtenant items shall conform to the referenced
UFC.

- Heliport lighting shall follow UFC 3-535-01 and in particular, Chapter 8
for Heliport Lighting.

- Elevated taxiway edge lighting (non-interleaved) shall be provided for all
new taxiways and ramps.

- Ramp edge lighting system shall be an extension of the taxiway or edge
lighting circuit.

- Ramp Edge lights shall not be required behind shelters and other areas
inaccessible to airworthy vehicles.

- Edge light fixtures and equipment shall be as specified herein but shall be
the of the same type, kind and by the same manufacturer as those of other
new or proposed site facilities or as designated by the Contracting officer.
- All necessary "mandatory instructions®™ and "information® signs, with Ffixed
message, shall be provided for the new taxiway(s) and ramp. Signs shall be
internally illuminated.

- Plastic cans and bolts shall not be used.

- All light fixtures recessed and elevated shall be height adjustable to
allow for additional pavement or grading in the future.

9.4.3.1. Airfield Lighting Enclosure (ALE2)
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An ALE was built to be built on Ph 1 referenced herein as ALE2. The ALE2
electrical equipment room will house any and all additional ramp/taxiway
electrical equipment needed for Ph I1I. The Contractor shall supply all
electrical electrical equipment needed for a complete and working airfield
lighting control system for the Rotary Wing Ramp and Taxiway Ph Il including
all new power/control supply equipment needed for a complete CCR
installation.

ALE2 should already be controlled from the main Air Traffic Control Tower
(ATCT) with alternate local control within the main existing Airfield
Lighting Enclosure (reference as ALE1). The local control in ALE2 should
already be connected to the existing main ATCT through ALE1l to allow full
control of all systems in ALE2 from ALE1l and/or the ATCT.

The existing mimic panel, HMI display or CPU based display in the Air Traffic
Control Tower (ATCT) shall be modified as part of this contract to reflect
the rotary wing ramp and taxiway edge lights added for Ph I1I.

9.4.3.2. Constant Current Regulator (CCR)

All taxiway and ramp Ph 11 edge lighting shall be connected to constant
current regulator(s) (CCRs) installed in ALE2. Contractor shall provide
properly sized CCR(s) for the proposed taxiway and ramp edge lighting system
expansion if the existing Ramp and Taxiway Ph I edge lighting equipment,
cabling and infrastructure cannot carry the new load within their design
ratings and limits. One spare CCR shall be provided as part of the contract
iT the Contractor uses an existing spare.

Reference Chapter 15 in UFC 3-535-01 for CCR design criteria.
CCR(s) shall as a minimum:

- be provided as required inside ALE2. Taxiways, Ramps and runways will
have iIndependent CCR circuits as required by the relevant UFC guides.

- be dry type, ferro-resonant .
- be sized for the ramp lighting, the taxiway lighting as shown on the layout

drawings and maintain a minimum of 20% spare capacity based on the
Contractor®s maximum design loads and CCR ratings.

have a minimum rating of no less than 10KW each

have a 48V DC control voltage for local control of the lights

be FAA type L-829, Class 1, Style 2 with monitoring.

- be solid state type and be microprocessor assisted and have an output
transformer for automatic current regulation under varying load and input
variations.

- be capable of operating all functions locally.

- have true RMS output current digital ammeter.



W917PM-09-R-0120
0001
Page 80 of 80

- be capable of compensating for an input voltage variation of plus or minus
15%.

- be sized to have a minimum of 20% spare capacity based on the Contractor
calculated design loads.

- be programmable with complete monitoring of regulator functions.
- have proper working and maintenance space provide around the CCR.

All airfield light fixtures shall be installed on appropriate FAA Type
(aircraft loading or non-aircraft loading) light bases.

All airfield lighting circuits shall be provided with identification tags in
each light base, hand-hole or manhole, showing CCR#, circuit# and ampacity
rating for the respective circuit.

9.4_.4 Obstruction Lights

LED based obstruction lights shall be provided on top of all high mast
lighting poles or any other structures if required by UFC 3-535-01 Chapter
6, Standards For Obstruction Lighting for high mast lights. Lights shall be
dual, minimum 100 watt lamp each; steady burning, color red and FAA approved
per AC 150/5345-43. Provide the power source, panels and facilities to
deliver a complete and working system.

The design submittals must show in the design analysis clearly it obstruction
lighting is or is not required based on the Contract installed facility
elevations and locations from affected runways and other landing or takeoff
zones.

10. ATTACHMENTS

The following attachments form an integral part of this specification:

Project Location and Vicinity Plan
Overall Site Plan

Apron Site Plan

F.A.R.P.

Pavement Sections

Pavement Details

Pavement Marking Details

Pavement Details

OOOO(?OOO
o~NOURAWNE

Appendix A - Topographic Survey Scope of Work
Appendix B - 24-Hour Precipitation Extreme Value Analysis
Appendix C - Barrier Wall Details

-- End of Section --

(End of Summary of Changes)
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PROJECT TITLE: DESIGN/CONSTRUCT ROTARY WING PHASE II, KAF, AFGHANISTAN —
SOLICITATION W917PM -09-R-0120

The following information must be received no later than 72 hour s before the scheduled site visit on 18 October
2009 AT 1:00 P.M. LOCAL TIME. This form must be submitted for each person wanting to attend the site visit.
Please forward the information in the following format by e-mail to:

Michael Bell
Michael.f.bell@usace.army.mil

Design/Construct Rotary Wing Ramp Phase Il, KAF, AFGHANISTAN

SITE VISIT VISITOR REQUEST

Name:

Company:

Position:

Nationality:

Passport
Number:

Takara Number:

Cell Phone Contact Number:

Email Address:
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